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1. Executive Summary

In 2016, the ABS Capacity Development Initiative (ABS Initiative) continued supporting partner and
cooperation countries in implemaimg the Nagoya Protocol at national level, making a direct
contribution to the implementation of theStrategic Framework for Capaciyuilding and
Development to Support the Effective Implementation of the Nagoya Protocol on Access and
Benefit-sharingof the CBD.

Since the unstable funding situation of 2015 continued in 2016, the management of the ABS Initiative
needed to focus its expenditure in 2016 on core activities. These included supporting partner
countries in the implementation of their national S&Broadmap$ conducting two sulregional
workshops for Anglophone and Francophone Africa, respectively,imdder to ensure experience
exchange between partner and cooperation countries, organiaitighited set of workshops and
trainings wih co-funding of ceorganizers.

In particular, the Initiative continued to support its partner countries along the three core processes
2F GKS ! . { LYAGAI {@)radiéa institutipnalSanddeyylaioly 2BS frargeddrkS, Y
(2) effective participation & IPLCs based on BCPs or other relevant community procedures, and (3)
development of ABS agreement€verviewon progress against outcome indicators is provided in
table 1, details in chapter 4.1.

With respect to ABS frameworkshe ABS Initiative hasuppated Benin in drafting an interim
NBJdz F G2NBE FNIYSG2N] F2NI ! . {2 O2yaniaimhigidial 2F yI
decree, which is expected to be adopted by the two ministries in charge in February 2017. In
Namibia, the Initiative suppted ABS stakeholders in conceptualizing a strategic ABS
implementaion framework and provided adwcto develop ABS interim measures with a view to
safeguard existing natural product value chains until the new ABS law and regulations are in force; in
Kenya the Initiative commented on the drafts of two peliagoya ABS regulations which were
presented in public consultations. Experts of the Initiative also provided support to the elaboration of
an ABS interim regulation in thern of a decree in Madagascadopted by cabinet which is meant

to provide a workable framework to regulate ABS until affatiged AB&gislation comes into force.

In recognition of the role of indigenous peoples and local communities as providers of genetic
resources and associatetraditional knowledge the ABS Initiative has supported the Endorois
Welfare Council in Baringo County/Rift Valley in Kenya through technical support by the NGO Natural
Justice in developing a biocultural community protocol on ABS and finally integraiimg the

legally binding biodiversity management plan of the Lake Baringo region. Through funding of the ABS
Initiative, Natural Justice was also able to support the National Khoisan Council (NKS) in South Africa
to finalise a rooibos teindustry wideABS agreement in 20Hdter 3 years of negotiations.

Regarding the development of ABS agreementsge ABS Initiative established, among others,
relations to small and medium enterprisesn Kenya and Uganda with a view to support MAT
negotiations. Moreoveradvicewas provided by the ABS Initiative to establish the research MAT for
a second Cameroonian ABS agreen@niMondia white) Experts of the ABS Initiative also provided
support to its partners in Algeria by promoting business and value chain devetapmcompliance

with ABS on selected vegetal oils. Together with the South African Department of Environmental
Affairs the ABS Initiative has developed a framework for further developing and analyzing value
chains with respect to ABS compliance.

In 2016,established formats and tools developed by the ABS Initiatimece again proved to have
great impact on ABS capacity development:

Two subregional workshops on ABS for’participaAnts from VArV\gIopAhone qng Francophone African
countries held in Kenya and Cof QL 92 ANBZ~Z | RRNBaaSR 2LWuA2ya F2NJI
frameworks, the involvement ahdigenous peoples and local communitiéBLCkin ABS and

! following up on the 2015 ABS country assessments and implementation roadmaps
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Outcome:Stakeholders in partner and cooperation countries (governments, indigenous and local
communties, public research organisations, private sector and NGOs) as well as regional and internat
organizations use the contributions of the ABS Initiative for operationalizing access to genetic resourc
the fair and equitable sharing of benefitdsing from their utilization.

Outcome Indicator 1in 4 partner countries of the ABS Initiative ABS National Focal Points / Competen
National Authorities haveubmitted drafts to the relevant decision makeffsr the institutional and legal
framework of BS on the national level.

Status overview

Benin:Draft interim legal framework submitted to the relevant ministries for approval

Kenya:Revision process of pidagoya legal framework ongoing: two draft regulations in public consulta
South AfricaPracess of revising posiagoya ABS regulations ongoing

Uganda:Revision of pré&Nagoya ABS regulations is planned

Overall progress in Y2 towards O O
attaining indicator
good Problems
(on track) (partially)
delays in
implementation

Outcome Indicator 2in 4 partner countries of the ABS Initiative 10 new ABS agreements have been
established.
Baselineno baseline Target: 40 ABS agreements in 4 countries

Status overview

Benin:ABS agreement witupport of ABS Initiative not yet established; preparatory process for ABS
agreements started

Kenya:ABS agreement with support of ABS Initiative not yet established, but involvement in developm
an ABS agreement in the context of UNEEF NPIF projec

South Africa’ABS agreement with support of ABS Initiative not yet established, but cases to support a
being identified, framed by Biodiversity Economy Strategy

Uganda:ABS agreement with support of ABS Initiative not yet established, but good pitiartconclusion
of ABS agreements (Iehanging fruits)

Overall progress in Y2 towards - O
attaining indicator

Outcome Indicator 3Ly - LI NIy SNJ O2dzy iNASa 2F (GKS ! . { Ly
Community Protocols (BCRs)comparable instruments (Cl) and promote the inclusion and participation
women in benefitsharing.

Baselineno baseline Target:Drafts for +7 ABS agreements in 4 countries

Status overview

Benin: Facilitation of two BCP processes is ongoing;3gfeSy ita ol AaSR 2y ./t a 2
yet to be developed

Kenya:Process of developing a BCP by the Endorois Welfare Council in Baringo County ongoing
South Africa: ABS agreement between National Khoisan Council and the South African Reaibahustry
Uganda:Agreements based on BCPs or Cl are yet to be developed

Overall progress in Y2 towards = ]
attaining indicator

Table 1 - Progress toward attaining outcome indicators.

explored possibilities for the legatqiection of TK. They furthermore served as African coordination

platforms for CBD MOP2.

Building on theexperiences of thénglophone Practical Workshop on IP and GR, TK and Traditional

Cultural Expressionswhich took place in Namibia in August 2015, &S Initiative corganized
with WIPO, the GIZ ACCN project and the Moroccan Mynistrcharge of the Environmerd
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Francophone workshogor IPLC@and government officials in Marrakech in September 2016 with &
view to raise awareness on IP principlesstesns and tools and to discuss implications for the
protection of TK.

The ABS Initiative also provided a forum for Sefittuth exchange in November 2016 by organizing a
Technical Workshop on Monitoring and Compliance under the Nagoya Prototdlexico Gy in
collaboration with the Government of Mexico, the Secretariat of the CBD and the bilMeratan
Germand . A2 RAGSNREA (& Draevdmshop\edzSuragetane Sigpdried an exchange
among regions and countries that are developing policies rapdsures related to monitoring and
compliance as foreseen by the Nagoya Protocol.

Further, establishing partnerships with private enterpriseéis an ongoing process supported by the

Initiative. In 2016, the Initiative once again provided input atthe anfiu ! 9. ¢ & . Sl dzieé 27
GAUK wSaLlSoidée /2yFSNBYOS FyR 1002YLIl yéAay3a S@Syl
was organized jointly by the Initiative, the UEBT and the UNESCO Man and Biosphere Programme.
These events were well received by tharficipants, who highlighted the great networking and
exchange of perspectives, the usefulness of the practical information in the sessions and the
continuing relevance of the topic of ABS.

In addition, the Initiative continued to meet the demand fargeted and applicable communication

and knowledge managementstrengthening its role as a knowledge broker on ABS. As requested by
the Steering Committee members in March 2016, the ABS Initiative put a focus on enhanced
knowledge generation and disseminatitay producing a number of online and offline knowledge
tools and channels (YouTube, Twitter and Linkedln) and a significant amount of publications
addressing ABS implementation (e.g. concept papers on national gap analysis, online permit systems,
etc).

Firally, the Initiative attended a major global event in 2016 significant for its future tas&sCBD

COP 13 and NP C@ROP 2in December 2016 in Cancun, Mexico, where it-@gpnized several
technical and high level side events to present its work, exghaexperiences with other
organizations and experts and initiated new or reinforced existing partnerships. As in previous years,
the ABS Initiative was recognized in a decision adopted by the Parties to the Protocol for its
substantive contribution to AB8apacitybuilding and development. Moreover in the short term
action plan for capacity building under the CBD, the ABS Initiative was identified as a key provider of
capacity building measures for the implementation the Nagoya Protocol until 202@n the
occasionofthd . { LY AUOALl (A @S QRe Inididive inktedpaityieks@SINBNbra®d look
back at a decade of cooperation and look forward to future prospects during a very well received
dinner reception at CORIOP 2.

Overall, the ABS ligtive and its partners have achieved many visible successes in its second year of
the 20152020 project implementation phase. Despite many achievements in the field of ABS
however, further support, in particular for the development / revision of ABS l&iyis and
regulatory frameworks and the negotiation of ABS agreements, is needed to ensure that the Nagoya
Protocol becomes fully operational by 2020. This only can be ensured if adequate financial means
were providedby the donors of the ABS Initiativas encouraged byn a letter ofthe outgoing
Executive Secretary of the CBDthe aftermath of CBD COP 13 / NOP 2 in Cancun, Mexi¢see
AnnexA).

2. Background: Current status of ABS in Africa

{AYyOS GKS bl 3I2e&l tNRBGO2O02(t Qa% haveRbednlifjuicR ¥i advayicing itsmn = |
ratification, thus contributing significantly to its emtinto force in 2014. More than two years later,

there are 38 ratifications of African countries among the total numberSoiv8ridwide (7 February,

2017).

While the African Group has managed to sustain its visibility and renmaitspoken in negotiations
at the international level, the actual implementation of the Nagoya Protocol at the national level
remains a challenge for mosbuntries In the majority of coutnies, the development or revision of

2. Background: Current status of ABS in Africa 6



ABSegislative and regulatory frameworks is still ongoing, requiring thorough assessments of existfig
pieces of legislatioms well agime- and resourcentensive consultation processes across a wide
range of governrant institutions and stakeholder groups that regardonly seven African countries
have so far listeddata on preNagoya legislative, administrative or policy measunesthe AES
Clearing House (AB3H) Even competent national authorities have only bekesignatedappointed

in nine countries. Similarly, information on ABS agreements in accordance with the Nagoya Protocol
is still scarceOnly one African country ¢ South Africag has so far createdits first internationally
recognised certificate of confipnce (IRCC).

Such data indicate that it will still take a lot of effort, time and resources to make ABS under the
Nagoya Protocol fully functional, ensuring clear legislative and administrative systems nationally and
functioning mechanisms for compliam@nd monitoring internationally. In an attempt to support

O2dzy iNASa Ay (GKS AYLXSYSyidlGdAz2y 2F GKS Dbl 3Izel t
regards to ABS measures in Africa, the African Union Commission developed its Strategic and
PracticalGuidelines for the Coordinated Implementation of the Nagoya Protocol in Africa, which

were adopted by AMCEN and endorsed by theA&semblyn 2015.

In the context of developing a legal framework for the exchang&wh animal genetic resources
(AnGR in Africa the African Union IntefAfrican Bureau for Animal Resources recognised that the
same legal framework can also be used to regulate ABS around flows of material from African
providers to users outside the regiaronsistent and in harmony with the AGQuidelines on the
Nagoya Protocol.

While most African countries are still struggling with the development of ABS measures and the
ABSCH is waiting to be populated, ABS legislatiare being developed and becoming more and

more operationalin the socalS R Wdza S NJUser idzfiesd\jiriScicibrinterested in African

genetic resources and associated traditional knowledge now requiredto comply with ABS

f SAAatr A2y Ay GKS WLINRPGARSNI O2dzy GNAS&aQ hH yR LINJ
materials or information. Africanationalfocal points are therefore increasingly receiving requests

from users asking for information on domestic ABS procedqras in some cases, even asking for
confirmation of their absence, as for example the Edutation only requires compliance with its

user measures in cases where GR were obtained from Nagoya Protocol Parties that have ABS
fSaratridAzy Ay LIXIFOSd® ¢KAA aKz2ga GKFG GKS bl 32e
and monitoring already tees effect ¢ but it also underlines the fact that action for its
implementation is urgently needed at the national level, and that exchange of information via the
ABSCH is crucial for the functioning of ABS under the Nagoya Protocol.

Of course, even in th absence of legislation and clearly defined procedures, ABS contracts are
already being negotiated in many African countries, both Parties andPaoties, and with and
without IPLC participation. Most of these contracts may not be fully compliant withNhgoya
Protocol yet Neverthelessthe processes leading to the conclusion of these agreemegeterate
valuable experiences that can inform the development of domestic ABS measures and raise
awareness of ABS aiitd implications with users.

3. Financial status and perspective

In 2015, be German Federal Ministry for Economic Cooperation and Developni&hi2) (
commissioned GIZ for another three years to implement the ABS Capacity Developmativéniti
(2Mio Euro for 04/20183/2018).In early 2017, BMZ madan additional amount of 750,00Buro
available to the ABS Initiative for expenditure until 03/20&8owing the Initiativeto maintain a
sufficientlevel of fundingo address immediate needs for capacity development

3. Financial status and perspective 7



The Arrangement on Delegated Cooptom between BMZ and th&lorwegian Ministry of Foreign
Affairs regarding the support to the ABS Capacity Development Initiative coverivigp NKR4&s of
December 201%&pprox. 655,00€urg for expenditure in 2016 was signed in December 2QiHn
request the period for expenditure was extended by MFA until 06/2017.

RemainingeU/ACHunding was available for expenditure until June 2088w funding from the
EUACP European Development Funaas approved by the relevant EU bodies in December 2016
As soon aghe Commission and the ACP Secretariat have concluded the necessary financing
agreements a Delegation Agreementvill be concluded betweerthe Commissiorand GIZ.The
second EU/ACP funding period will make 5 Mio Euro avaitablee ABS Initiativdor expenditure

until the end of 2021

Under the current financing agreement betweeFD and GIZ 750000Euro were available for
expenditureuntil 06/2016 Upon requestthe period for expenditurevas extended byAFDuntil
09/2016to allow for finishing ongoimp work under AFD fundBossibilities for further support by AFD
will be explored in 2017.

Under thecurrent financing agreement between thBanish Ministry of Foreign Affairand GIZ
670000Eurowere available for expenditure until 03/2016lpon requestthe period for expenditure
was extendeduntil 03/2017. Due to changes in political priorities of the Danish government no new
funds have been committed to the ABS Initiative

OIFAFDDagain contributed 85000Euro to the ABS Initiative faxpenditureuntil 03/2017 and is
planning to continuets supportat a similar leveat least until 03/2018

Norway and BMZ contributed65% of the expenditure in 2@L Figure 3 illustrates the donor
contributions for 208.

The unstablefunding situationof 2015 continued in 2016 Discussions with AFD on further funding
support was postponed by AFD until 2017. The approval process for the new EU funding took
significantly longer than expectedp thatEU fundscould not yet be used, as originally envisaged, in
late 2016. Thisprompted the management of the ABS Initiative to foayserationalexpenditurein

Donor Committments

o 4,5
=)
Wao
c
£ 35 -
% ® France
3,0 H N
EU
Denmark
m Norway
m OIF
m Netherlands
mBMZ

Figure 1: Yearly funding commitments of the donors to the ABS Capacity Development Initiative since 2005.
Until 2013 BMZ funds indicate the actual expenditure, from 2014 onwards estimates of minimum
expenditure based on current planning cycles. Funds of other donors are included once financing
agreements are signed; future commitments still lacking signed financing agreements are ruled.
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20160n:

9 core activities; i.e. supporting partner countries in the implementation of thational ABS
roadmapsdeveloped in 2015
1 two subregional workshops for Angphone and Francophone Afria@spectivelyto ensure
experience exchange between partner and cooperation countsied,
1 workshops and trainings with gonding of ceorganizers such as
o the yearly Beauty of Sourcing with Respect Conference of the Union for Ethical
BioTrade (UEBWhere participation of African provider countries was-ftmded by
the BMZfunded projects in the respective countries
o the Practical Workshop on Intellagal Property and Genetic Resources, Traditional
Knowledge and Traditional Cultural Expressions/Folkloreteams of government
officials and IPLGasn intellectual property rights (IPR) for Indigenous Peoples and
Local Communities (IPL@s)m Frenchspeaking countries, efunded by WIPO and
the BMZfunded Adaptationto Climate Change / Implementationf the Nagoya
Protocol (ACCNJrojectin Moroccq
o the Technical Workshop on Monitoring and Compliance under the Nagoya Protocol,
cofunded byli KS . a ¥ Bibdugrtteveraance: Fair and equitable sharing
of the benefits arising from the utilization drmanagement of biological diversity
projectin Mexica

Other expenditures under the workplan and budget 208/2017 were limited to the necessary
minimumin orderto maximise savings for utilisation in the budget 22D18.

Regarding the regional scope @fpenditure in 206, it must be highlighted that very limited funds
(less than30,000 Euro)were used tosupport ongoing processes cooperationcountriesin the
Caribbear{CARICOM) until new EU fundimij be available. Thatilisedfundsoriginated flom BMZ.

The distribution of funds in 2@lclearlystrengthenedhe core praessesndnational support:

1 39% of the expenditure directlgontributed to national supportto the development of
institutional and regulatory framework#\BS agreements and IPh@ivement i.e. the core
processes of thed . { L y Ainfefvéntioh B@cQBuUNds were used to suppgrartner
countries in implementing the established national ABS road nraghsding providing funds
to partners in delivery, such as the Union for iEsth BioTrade (UEBT), PhytoTrade Africa and

Figure 2: Expenditure by donor in 2016.
Expenditure in 2016 by Donor The total expenditure of core funding
was 2,149,837 Euro. In addition 219,879
Euro were made available by projects of
German bilateral development
cooperation (for details see Annex B).

3. Firancial status and perspective 9


http://ethicalbiotrade.org/dl/BSR-2016-report_FINAL.pdf
http://ethicalbiotrade.org/dl/BSR-2016-report_FINAL.pdf
http://www.abs-initiative.info/countries-and-regions/africa/namibia/practical-workshop-on-ip-and-gr-tk-and-traditional-cultural-expressions/
http://www.abs-initiative.info/countries-and-regions/africa/namibia/practical-workshop-on-ip-and-gr-tk-and-traditional-cultural-expressions/

Natural Justice.

1 47% of the expenditurewas directed to the auxiliary processes, such as regional
harmonisation and exchange, interfaces to international processes, knowledge generation
and management and the delopment of human capatyi development (HCD) tools. The
higher share in 2016 as compared to the 30% in 2015 is due to the significant number of
publications (guides, fact sheets, brochures) which was finalized and produced as well as the
additional costsdr participation in COP 13 /NP MOP 2 in December 2016 in Cancun, Mexico.

1 16% of the expenditurewas used for the necessarysteering and guiding processeas
compared to 25%n 2015

In an effort to complementhe additional BMZ funds until 03/2018he Scretariat of the Initiative
engaged in further fund raising activities:

1 In md-2016 the ABS Initiativewas approached byUNEPto discuss whether the ABS
Initiative would be interested and willing to execute two Gtfded ABS projects in Africa:
(1) a regional mediurssized project inWest Africag A 1 K . dzZNJ Ayl Cl az23x [/ &3GS
as participating countrieand (2) anational mediumsized project foDR CongoThe ABS
Initiative agreed to develgpas a first stepthe Project Identification Form$P(Fs) under a
SmaliScale Fundinggreement for submission to the GEF in March 2017.

1 In late 2016, theSwiss State Secretariat for Economic Affaf&ECPapproached the ABS
Initiative to discuss the possibility of earmarkedfaading for a project focuag on support
for ABScompliant BioTradevalue chains in South Africencluding support to the relevant
government authorities for improving the necessary regulatory environmientvas agreed
that the ABS Initiative would submit a concept proposal toCBE@arly February 2017 as
basis for further discussions.

In order to efficiently address the capachiyilding needs of the growing number of Parties to the
Nagoya Protocol however, the outgoiitkecutiveSecretary of the CBD, Braulio Ferreira de Souza
Dias, encourages all donots continue providing and ideally to upscale théinding support in

] ] ] . ] Figure 3
Expenditure including cdunding in 2016 for ACP Exr;egdlture
. . . X including co-
countries against intervention processes funding against

intervention
processes (for
details see Annex

B). In 2016
Steering and support for
guiding developing
: regulatory
processes National frameworks was
16% support provided
exclusively

through national
support to CNAs
and ABS NFPs.

Knowledg
generation and
management Regional
4% harmonsation
and exchange IPLC
22% involvement
3%
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2017-2018(see AnneX).

4. Outcomes and outputs

l'a 2dzif AYSR Ay GKS LINPINFYYS R2O0dz¥Sosipportthek S T2 Oc
partner courtries along the three core processes, following natioABISroad mapselaboratedin

collaboration with the partnerg¢seeFehler! Verweisquelle konnte nicht gefunden werden.).

In partner countries with Glifnplemented partner projects, suppolis providedbased on the

respective operational planningf and upon request by the GIZ implemented projeét flexible

budgetis availabldor on-demand support to other African countries (cooperation countries).

Table 2 - Country specific work packages based on the national ABS road maps established based on the
country diagnostics which had been conducted be the ABS Initiative in 2015.

South

Work packages Benin Kenya Africa Uganda
Interim ABS regulations X

Revision of existing ABS framewor X X X
Development of legal TK framework X
Explore valorisation potentials X X X

Assess national R&D capacities X

ABS pilot valorisation cases X X X
BCP development X X

Transboundary guidelines X

Technical/legal trainings X X X X

In response tothe sometimesdiverging understanding and interpretation of technical terms in the
ABS arena, the Steering Committee of the ABS Initiative discussed and clarified during its meeting in
2016 what should be counted and what does not qualify tacbented by the outcome indicators.

For ease of referencehe relevant qualifications are provided Annex C

4.1  Support to ABS Initiative partner countries

Outcome:Stakeholders in partner and cooperation countries (governments, indigenous and |
communities, public research organisations, private sector and NGOs) as well as regional an
international organizations use the contributions of the ABS Initiative for operationalizing acc
genetic resources and the fair and equitable sharing of benafising from their utilization.

Outcome Indicator 1in 4 partner countries of the ABS Initiative ABS National Focal Points /
Competent National Authorities hawsibmitted drafts to the relevant decision makeffsr the
institutional and legal framework &BS on the national level.

Baseline3 drafts (2 preand 1 posiNagoya)

Status overview Outcome Indicator 1

Benin:Draftinterim legal frameworlsubmitted to the relevant ministries for approval
Kenya:Revision process of pidagoydegal framework agoing:two draft regulations in public
consultation

South AfricaProcess of revising poedtagoya ABS regulationagoing

Uganda:Revision of prdNagoya ABS regulations is planned

4. Outcomes and outputs 11



Overall progress in Xtowards 0 0
attaining indicator good e
(on track) (partially)
delays in
implementation

Output A: Draft institutional and legal frameworks including roadmaps for ABS implementation at
national and (suf) regional level.

A.1: Drafts / conces Benin¢ Baseline: 0, Status: 2

for the institutional and | Keyactivities supportingichievemenof the indicator.
legal ABS framework at
national level are
formulated by partner
countries.

Baseline3 drafts (2 pre

9 Building on the findings of the country assessment and \
financial and technicabupport of the ABS Initiative, Ben
drafted an interim regulatory framework for AB&nsisting of
YIEGAZ2Y Lt aRANBOGA J&misteriar debide
making them legally binding. The two documents w

and 1 posiNagoya) validated with the ABS Committee (including techn
Target:postNagoya representatives of nine ministries, local communities, reseg
draftsin 4 partner and the pivate sector) and additional representatives of t
countries ministries from the legal and political levels in November 2(
Status:5 drafts (post The finalisation of both documents was done with-9ite legal
Nagoya)in 3 partner support of the ABS Initiative and, again, in collaboration witl
countries relevart stakeholder groups. Since the interim framework

designed to implement both the Nagoya Protocol and

ITPGRFA in a mutually supportive way, experts from
ITPGRFA secretariat and Bioversity International were invo
too. The adoption of the intém legislation by the twg
ministries in chargeefivironment andagriculture) is expecteq
in February 2017.

1 The Initiative continued to provide financial and techni
support to the developmentand finalisation of an acceg
demand form and contract temates for commercial and ner|
commercial research which, along with the SMTA of
ITPGRFA, will constitute the annexes of the abovementig
a! . { RANBOIAOGS: ®

Kenyac Baseline:l (preNagoya) Status: 2 (postNagoya)
Keyactivities supportingchievemenof the indicator.

1 Kenya appointed th&€ompetent National Authority and cheg
points for ABS

i Due to the progress in institutional consultations g
coordination after the planning workshop 2015, the idea
convene a national coordination forum was abandoned

1 Instead, themplementation of theconceptfor an IT based AB|
application and monitoring system integrating the three ma
institutions National Environment Management Authori
Kenya Wildlife Service, and National Commission for Sci¢
Technology ad Innovation was started

1 Kenyan Wildlife Service draftedwo postNagoya ABS
regulations: The Wildlife Conservation and Manageme
(Access, Incentives and Benefits Sharing) Regulations,a2f@il
the Wildlife Conservation and Management (fimspecting)
Regulations, 2016 which were presented in publi

4. Outcomes and outputs 12



consultations; the Initiative and Natural Justice commented
the drafts

South AfricagBaseline: 1 (posiNagoya) Status 1 (revision of post
Nagoya)
Keyactivities supportingaichievemenof the indicator.

9 During the country assessmentd 2015 a methodologica
approach has been developed toform and supportDEA in

NEGA&GAY3I {2dziK ! TNAOIF Qa !
Management Biodiversity Act, 2004) and regulatic
(Bioprospecting, Access and Benhefsharing Amendmen

Regulations) to ensure they are compatible with the Nag
Protocol, supportive of its new national Biodiversity Econg
Strategy (BES) and efficient with respect to transaction cost
Basedon a ministerial decision iB016, he timeine for drafting
amendments to the law and regulations has been mo
forward to mid2017. At the moment SA authorities af
stakeholders have his process wellin hand however the
Initiative is expectedo offer upon requesttechnical and lega
support gang forward.

UgandacBaseline: 1 (preNagoya), Status: 0
Keyactivities supportingchievemenof the indicator.

1 No progress oegalreform was reported

A.2: Roadmaps for ABS
implementation in
partner countries and
(sub)regions include
budget allocatios

Baselinel partner
country and 0 (sub
regions

Target:4 partner
countries and 2 (sup
regions

Status:2 partner
countries and 0 (sud
regions

Bening Baseline: 0, Status: 1
Keyactivities supportingchievemenof the indicator.

1 In September 2016the Initiative provided a new, orgear
local subsidy to the NGO CeSaReN. For the activities undg
subsidy, a detailed work plan with budget allocations for
period September 2016 to August 2017 was developed, b{

on the road map that was elabated in 2015.

Kenyac Baseline: QStatus 1
Keyactivities supportingachievemenof the indicator.

1 Workshopimeetings in April refined the 2015 work plan a
budgets laying foundations for activities on BCPs and th
monitoring system

Workshops/meetigs in  August and November specifi
content and procedures for implementing the IT monitori
system

1 Public calls for consultangyepared in December

1

South Africag Baseline: 0, Status: 1
Keyactivities supportingchievemenof the indicator.

1 A draft Léter of Intent between the Initiative and the S.4
Department of Environmental Affairs outlines potential clust
for collaboration and makes reference to resource allocati
to further advance the implementation of the Nagoya Protoc
In 2016, bhe Initative and the Department of Environment
Affairs agreed to collaborate on a small number5§3of
concrete ABS value chain "pilot cases", with the dual aim g
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demonstrating through "proof of principle” that ABS c
contribute to both economic develapent and biodiversity
conservation; and b) documenting practical ABS lessons
can feed into the amendment of ABS laws and regulations.

1 A support roadmap halseen drafted and will be finalized ong
complementing activitieso be implemented undethe UNDP
projects have been identifieédind agreed upon

Ugandag Baseline: 0, Status: 0
Keyactivities supportingachievemenof the indicator.

1 A ountry visit in Mayresulted in the development of a wor
plan to bring the harvest and export &runus africanabark
under an ABS contract, including an electronic iden
preservation system and measures to deal with the reley
CITES restrictions

T NEMA agreed to thePrunuswork plan and is planning t
conduct first activitiesn 2017

1 NEMA applied for a UNEP/GEBS project in which the AR
Initiative is an implementing partner

A.3: The
drafts/concepts in
partner countries
include the feedback
from IPLCs as well as
other relevant
stakeholders.

Baselinel drafts

Target:Conceptsin 4
partner countriesvith
feedback from
stakeholders
Status:Conceptsin 3
partner countrieswith
feedback from
stakeholders

Bening Baseline: 0, Status: 1
Keyactivities supportingchievemenbf the indicator.
1 Representatives of IPLCs (traditional healers, CBOs, fg
organisatias) as well as from academia and the private se
are members of the national ABS committee, which \

involved in the validation and finalisation of the inter
framework described above

KenyacBaseline: QStatus 1
Keyactivities supportingchievenent of the indicator.
1 TheABShnitiative andits partnerNatural Justice commented o

the two draft ABS regulations,atural Justice participated in
the public hearings in Novemb2016.

South AfricacBaseline: 1Status 1
Keyactivities supportingachiexementof the indicator.
1 IPLCs will benvolved in developing AB&lated laws and
regulations through direct consultations with government g

the newly created Biodiversity Industry Forum. IPLCs f
recently been invited to serve on this structure by DEA

UgandacBaseline: 0, Status: 0
Keyactivities supportingchievemenof the indicator.

T -

A.4:Qoncepts for ABS
relevant measures are
developed in sectors
other than the
environment sector
(e.g. agriculture, forest,
marine, IPR, TK)

Benin¢ Baseline: 0, Status: 1
Keyactivities supportingchievemenof the indicator.

1 The national ABEommittee which was established with th
help of the Initiative, regularly gathers representatives of n
Ministries to jointly discuss ABS8lated activities and planning,

1 The newly developed interim ABS legislation is meant
implement both the Nagoya Protocand the ITPGRFA in
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Baselinel draft

Target:4 concepts with
requirements for sector:
other than environment

Status:2 conceps with
requirements for
sectors other than
environment

mutually supportive manner and is envisaged to be adof
through an interministerial decree by the ministries ¢
environment and agriculture. This process was partly suppo
through activities under the ongoing DHilnded pilot poject
under the Darwin Initiative on mutually supporti
implementation of the Nagoya Protocol and the ITPGH
executed by the Initiative and Bioversity International
collaboration with the AU Commission and the relev
ministries in Benin and Madagear.

With the financial support of the Initiative, a process W
started in 2016 to set up an institution mandated to represt
local communities in AR®lated matters at the national leve
So far, discussions with relevant stakeholders have I
initiated regarding the required level of decentralisation &
the roles of local communities and municipalities, organisa
at different levels, the legal status of the envisaged struct
and its possible role as a competent national authority of IPL
In &ptember 2016, the ABS Initiative organised a workshoy
the link between ABS, TK and intellectual property rights
collaboration with WIPO. FroBenin, two IPLC representative
the National ABS Focal Point and a representative of th
Office partigbated in that workshop, triggering discussig
among the two government institutions and TK holders on |
to harmonise the national institutional frameworks related
TK, IPR and ABS.

Kenya- Baseline: QStatus 0
Keyactivities supportingchievemenof the indicator.

f no progress reported

South Africac Baseline: 1Status 1
Keyactivities supportingchievemenof the indicator.

1 The SoutkAfrican multisectoral Biodiversity Economy Strate
(BES) is technically finalized and awaits approval by eal
That will triggerthe elaboration of complementargipproaches
in other sectorsof relevance to theBES implementationln
particularly the Department of Science and Technology (B
having already developed a Bironomy Strategy and being
charge @ issues related to Traditional Knowledgeill play a
pivotal role.

Ugandag Baseline: 0, Status: 0
Keyactivities supportingchievemenof the indicator.

1 No progress reported

A.5: 4 new or updated
strategy papers and/or
guidelines for a
coherent
implementation of ABS
at a (sub) regional level
are available.

Baselinel strategy

Keyactivities supportingchievemenof the indicator.

1 AU ASGuidelines endorsed by the AU Executive Coung
June 2015Print and dissemination of the Guidelines with A
in 2016

The CARICONGecretariat prepared aegional framework for
ABS capacity developmemmtegrating recommendations of th
regional ABSwvorkshops ceorganised with the ABS Initiatiy
since 2012adoptionof the frameworkby the Council for Tradg
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papers and/or and Economic Developme(EOTED) is foreseen for 2617
guidelines
Target:4 strategy
papers and/or
guidelines
Status:3 strategy
papers and/or
guidelines

Outcome Indicator 2in 4 partner countries of the ABS Initiatii® newABS agreementsave
been established.
Baselineno baseline Target: 410 ABS agreements in 4 countries

Status overview Outcome Indicator 2

Benin: ABS agreement with support of ABS Initiative not yet established; preparatory process
ABS agreements started

Kenya: ABS agreement with support of ABS Initiative not yet established, but involvement in
development of an ABS agreement in the contexG&HUNERNPIF project

South Africa’ABS agreemestwith direct support of ABS Initiative not yet established, butesas

to support are being identified, framed Ibiye Biodiversity Economy Strategy

Uganda:ABS agreement with support of ABS Initiative not yet established, but good potentia
conclusion of ABS agreements (loanging fruits)

Overall progress in Xtowards - n
attaining indicator good Problems
(on track) (partially)
delays in
implementation

Output B:Draft ABS agreements with users of the public research and private sector.

B.1: The development | Bening Baseline: na, Status: +0

of 10 new ABS Keyactivities supportingichievemenbf the indicator.
agreements with users
from public research
and/ or the private
sector have been
initiated.

Baselineno baseline

1 The ABS Initiativeommissioned an expert study visit in M
Hnmc (U2 aasSaa .SyayQa LR
resources and associated TK and to provide advice on a
forward for a) the development of a valeation strategy and b
for the establishment of pilot ABS contracts for selec
existing cases of utilisation.

Target:+10 new ABS 1 With technical and financial support of the ABS Initiati
agreements CeSaReN has initiated strategic discussions with nat
Status: 2 new ABS research institutions wh a view to making existing resear
agreements initiated partnerships (with foreign research institutions as well as v

IPLCs) AB®mpliant.

1 The ABS Initiative supported mutual understanding of users
providers, and facilitated matchmaking between industry ¢
provider countries (incl.3 participants from Benjnin the
framework of the jointly organized UEBT conferentet K
Beauty ofSourcing withRS a8 LISOG ¢ 'y R | O2

2 The 65th COTED meeting plandfedSeptember 2016 was postponed by the CARICOM Secrdtantit
2017 due to the very low rgzonse rate from Member States at both the Officials and Ministerial levels and
the resulting implications for achieving the quorum required for decisi@king.
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KenyacBaseline:na, Status +2
Keyactivities supportingachievemenbf the indicator.

T

South Africag Baselinenna, Status +0
Key activities supportingachievemenof the indicator.

T

2015 and 2016

The ABS Initiativeanalysed and commented on an A
agreement between Kenyan providers and users from {
public and private sectan the context of the UNEBERNPIF
Project

The ABS Initiative supported mutual understanding of users
providers, and facilitated matchmaking between industry ¢
provider countries (incl.3 participants from Kenyain the
framework of the jointly organized UEBT conferentet K
Beauty ofSourcing withRS 2 LISOG ¢ Yy R I O
2015 and 2016

The ABS Initiative supported a Kenyan SME in preparing
MAT negotiations witlyovernmentauthorities

The ABS Initiative supported two German universities du
their MAT negotiationsvith governmentauthorities

The country assessment resulted in a report investigating
capacity to enter into ABS agreements, the identification
valorisation opportunities and value chain development
South Africa.

A Biodversity Economy Strategy (BES) was develope(
support the effective implementation of the NP in South Afri
particularly in relation to promoting the conclusion of A
agreements and partnerships. The ABS Initiative / partt
participated in the presntation of the BES in Nov 2015
providing inputs on how investment in capacity developm
could contribute to the transformation of the sector.
Separately, the ABS Initiativaipported PhytoTrade Africen
2016to develop a concept on how industry ligeactices can
be harnessed to simplify ABS permitting and complia
LINE OSRdzZNBa® ¢KS NBadz GAy3
concept was presented to the Bioprospecting Industry Fo
on 25 January017 and received enthusiastic support form
wide rarge of official, IPLC and industry stakeholders,
indicated that they wanted to take this forward with th
support of the ABS CDI. Although DEA are still considering
to proceed it seems likely that the ABS CDI will be aske
support further elaboréion of this concept at national an
industry sector level.

Furthermore, PhytoTrade Africa participated and present
practical ABS approachas several relevant business fora
South Africa linking national and international users ¢
providers of genet resources with national regulators

The ABS Initiative supported mutual understanding of users
providers, and facilitated matchmaking between industry ¢
provider countries (incl. South Africa) in the framework of
jointly organized UEBT confereed ¢ Be&uty ofSourcing with
REALISOGE: | yR I OB2005ang20my 3 S
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Ugandag Baseline: na, Status: +0
Keyactivities supportingchievemenof the indicator.

1 The ABS Initiativeupported mutual understanding of users a
providers, and fatitated matchmaking between industry ar
provider countries (incl. 2 participants from Uganda) in
FNI YSg2N)y 2F (GKS 22Ayidte
Beauty ofSurcingwithRS & LISOiG ¢ | yR | 002

1 The ABS Initiative establishadlations to an Ugandan SM
organising theéPrunus africandarvest and export with the viey
to support MAT negotiations in 2017

Outcome Indicator 3in4 partner countries of the ABS Initiative Y ABS agreements are based
Biocultural Community Protocols (BEBscomparable instruments (Cl) and promote the inclusi
and participation of women in benefitharing.

Baselineno baseline Target:Drafts for +7 ABS agreements in 4 countries

Statusoverview - Outcome Indicator 3

Benin: Facilitation oftwo BCP prcesses is ongoinggreements based on BCPs®O 2 y @Sy
f 2 O larfke feit@be developed

Kenya:Process of developing a BCP by the Endorois Welfare Council in Baringo @waoitg
South Africa’/ABS agreemeriietweenNational Khoisan Couneihd theSouth African Rooibos ted
industry

Uganda:Agreements based on BCPs or Cl are yet to be developed

Overall progress in Xtowards

= L]
attaining indicator good Problems
(on track) (partially) delays

in
implementation

Output C:Biocultural Community Protocols (BCPs) or comparable instruments as basis for the
negotiation of ABS agreements involving IPLCs.

C.1: In 4 partner Bening Baseline: naStatusBenin: + 0

countries 6 IPLCs have| Keyactivities supportingichievemenbf the indicator.
developed BCPs or
similar instruments as
basis for thenegotiation
of ABS agreements.

Baselineno baseline

1 With the support of thelnitiative and Natural Justice, tHecal
NGO CeSaReN continued facilitating a thorough BCP pr
around two sacred forests in the Ouémé region. In 2016,
activities of data collection and discussion have been finali
the draft documents are envisaged to be available soon. Urn

Target:6 newBCPs in 4 the Darwin Initiative financed project on the mutua
countries for 6 IPLCs supportive implementation of the Nagoya Protocol and f{
Status:1 new BCPs in 1 ITPGRFA, complementary activities for the development
partner countryfor 1 local biodiversity register wereoatinued as part of the BC
IPLCs process.

Kenyag Baselinena, Status +1
Keyactivities supportingachievemenbf the indicator.
1 The ABS Initiative supported the Endorois Welfare Coung

Baringo County/Rift Valley through technical support by Nat
Justce in developing a biocultural community protocol on A
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SouthAfrica¢ Baseline:na, Status +1
Keyactivities supportingaichievemenbf the indicator.

1

Ugandag Baseline: na, Status: +0
Keyactivities supportingchievemenbf the indicator.

T

and finally integrating it into the legally binding biodivers
maragement plan of the Lake Baringggion.
Conceptuakxchanges on community procedunegre initiated
by Natural Justicevith headrren in the Soda Lake and ki
Region

In the course of the countrgiagnostics approaches of scali
up the experiences of the two functioning BCPs (with eespo
ABS releant features) were considered.

Funded by the Initiative Natural Justice supported the Natig
Khoisan Council (NKS) to finalise in 2016 after 3 yeal
negotiations a rooibos temdustry wide ABS agreement. T
negotiations were accompaed by trainings for therooibos
farming communiies in the Cedarburg belbn the Nagoyd
Protocol and the respective South African national legislat
Furthermore NKS is supported talevelop benefitsharing
mechanisms for this as well as other upcomi@BS
agreements.

The ABS Initiativexplored possibilities for collaboration wit
the World Bankfunded PharmBiotechnology and Traditiona
Medicine Centr§PHARMBIOTRCHK at the Mbarara Universit
of Science and Technology (MUST) duiiagstablishmentin
2017. This collaboration will provide links to the Natio
Council of Traditional Healers

4.2  Support to ABS Initiative partner countries with  GIZ implemented
proje cts addressing ABS

This section gives an overview of ABS relaietesses andchievements in countries supported by

DENNIY 5/ LINR2SOiaod {AyOS GKS ' .{ LyAGAIFIGAOS A&

GlZ implemented projects addressiABS, progress made is reported agafhBSrelevant outcome
and output indicators (deliverables)where available, and as defined by the GIZ implemented

projects(Algeria,the COMIFAGegion Madagascar, Morocco and Namiia

ALGERIA

Project title: Envronmental Governance and Biodiversity Programme (GENBI)
Project duration:08/2014-01/2018

Outcome Indicator

The income generated from a selectegbduct chainon thebasis of the ABS principlegcognised
under the CBD has increased for the involvexksholders , which include x %f women-
to z% of the ominal income

® The numbering of the indicators related to the respective GIZ projects does not necesshoily the

ydzZYo SNAY 3 Ay

iKS

LINEP2SOG R20dzYSyldaod LYTF2NNIGAZ2Y AA

activities may contribute to more than one outcome / output.
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months after project start)

Status:

Baselinex (determination of the baseline for product chain and proportion of women) occurs

Target valueincomeincreased by z%, x% women areaired in the value chain.

Output 1:
Ministry of Environment, Min. of
Agriculture / Forestry Ministry and

The bllowing activities are supportintpe achievement of
output indicator 1:

Thepotential valuecadded of
biodiversity while ensuring equitable
access and equitable usetmblogical
and genetic resourceis analysedfor 3
product chains

Baseline: 0

Target: 3

1 A study on the scientific landscape for ABS
relevant research sponsouse 2 Algeria was published by the ABS Initiative i
instrumentsin a coordinated way to presented to Algerian stakeholders in th
promote applied participatory research framework of the country diagnostin 2015.
or R&D in the field of (agrgbiodiversity f An analysis of relevant R&D actors and
(e.g. exchange and matchmaking event research areaim Algeria was developed by tf
promotion ofinternational research ABS Initiative and used during the coun
partnerships, promotion of partnerships diagnostidn 2015
in industry, research and civil society. 1 Buiding on the above the ABS Initiative
Baseline: O conducted a national capaciyilding
Target: 2 workshop, organized by GENBI in Algiers
August 2016, aimed at raising awaems on
ABS and the valorisation of GR and aTK
particular for 2 vegetal oils that GENBI
focusing on.
1 Further, the ABS Initiative prepared a
discussion paper on the econonbenefits of
a national strategy for the valorisation of (
and aTK
Output 2 The bllowing activitiesare supportinghe achievement of

output indicator 2:

1

The country diagnostic in 2015esulted in a
report investigating the capacity to enter int
ABS agreements, the identification
valorisation opportunities and value cha
development in Algeria, including an analy|
on relevant R&D actors drkey research ared
in Algeria.

The ABS Initiative is informingthe
development of ABS compliant value chai
for instance by identifying topics for discussi
during anAromatic and Medicinal Plants trag
and scientific fairin Algiers in order to rais
awareness of the potential local partners f
GENBI.

The ABS Initiatives supporting GENBI ir]
promoting business and value cha
development on mastic and prickly pear se
oil in compliance with ABS, among others
developing a proposal for further ity
measues to be carried out by GENBI.

At CBDCOP 12/ NP MOP 2 exchangs
between the Algerian AB%ocal point and
private sector with a view to kicking off AB
compliant supply chains based on Alger
genetic resources were initiated ar
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facilitated

Output 3: The bllowing activities are supportindpe achievement of
Preparatorydocumens to the output indicator 3:

Conference of the Parties of tiéBDand 1 The country assessmentinvolved indepth
the meetings of subsidiary bodies discussions with the ABSational Focal Point
(current state of affairs, explanations of and other relevant stakeholders with respe
conference documents;ompiled to Nagoya Protocol implementation.

national experiencesoncerning 1 During CBD COP12 / Nagoya M@Both, the
protection, sustainable use and former as well as the current Algerian A
assessment of biodiversignd the focal poins were ¢ on demandc technically
implementation of the Nagoya Protogol supported by the ABS tiative on negotiation
are made available to the responsible related issues.

political representative (in particular
Focal Points)

Baseline(Determining the baseline take]
place 6 months after project start)
Target:Documents forselected meetings
of the CBD (is specified with the partnet
approx. 6 months after project start)

Further information / comments:

1 In November 2016, experts of the ABS Initiative providabstantialinput at akick-off
meeting of a national GEFUNDP ABS project which focuses its support on
development of thenational regulatory frameworkinterfacing closely with the GEN
project.

COMIFAC

Project title: Implementation of the Access and Benefit Sharing (ABS) process in the COMIF4
member countries

Project duration:05/2014 ¢ 04/2018

Outcome Indicator 1

The number of COMIFAC memlseuntries that have ratified the Nagoya Protocicreases by 5
to 7.

Baseline2 COMIFAC member countries have ratified the Nagoya Protocol and 7 have signec
Target:7 COMIFAC member countries have ratified the Nagoya Riotoc
Status:6 COMIFAC member countries have ratified the Nagoya Protocol.

1 Regional and international activities with active implication of the ABS Initiative help
keep up the political will necessary for a timely ratification of the NP by COMIFAGam
countries. Currently, six COMIFAC member countries (Burundi, Cameroon, DR
Gabon, Republic of Congo, and Rwanda) have acceded to or ratified the Nagoya F
and others are at various stages of the process leading to ratification.

Outcome Indcator 2

COMIFAQuidelines for national implementatiorof the Protocol are applied in 3 COMIFAC
countries.

BaselineA regional ABS strategy exists, but there ar@agonal guidelines.
Target:Regional guidelines will be implemented in 3 countries.

Status: No regional guidelines exist.
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1 In 2016COMIFAC decided at the political level not to elaborate regional ABS guid
Instead, it is now foreseen to update, while drawing on ¢batentof the AU guidelines o
ABS, the existing regional COMIFAC stggegy. Outcome indicator 2 will be adapt
accordingly and the Initiative will provide technical backstopping upon request. D
operational shortcomings of the regional GIZ ABS project, very few activities at the ng
level have taken place amsipport from the ABS Initiative has not been requested yet.

1 With regards to the development of ABS regulations, the Cameroonian Ministe
Environmentannounced during CBD COP in Mexico in late 2016, that instead of f{
pursuing the adoption of theleeady advanced interim decree, Cameroon will start
development of a specific ABS law in 20A8.requested by the GIZ project, the A
Initiative will provide strategic and legal backstopping during this process.

Outcome Indicator 3:

In 8 countrieslte identified key players in the ABS procesacluding representatives of civil
society, aranformed regarding their participatory opportunities in shaping the political, legal a
administrativeABS processes.

Baseline Analysis of key players and reéat awareness raising activities have so far only taken
place in 2 countries (Gabon and Cameroon).

Target:In 8 countries the ABS stakeholder landscape is identified, and awaneisisg activities
have occurred.
Status:In 3 countries the ABS stakelutdr landscape is identified, and awareneassing activities
have occurred

9 During the 2015strategic planning workshop for the COMIFAC ABS project by Gl
elaboration of a draft stakeholder map for the entire COMIFAC region was supporte
servedas a tool for the strategic planning. At national levsi,2016 three countries have
elaborated stakeholder maps (Cameroon, DR Congo, and Gabon) while the Rep
Congohas plannedo finalize its stakeholder mapping early 2017 First awareness ising
measures for the identified stakeholders have taken piac2016

Outcome Indicator 4:

3 exemplaryvalue chains of genetitbiological resource®r the evaluation of the commercial
potential of biological resources (bioprospex, including cosiderations of benefisharing for
indigenouspeoplesand local communities as well as womare based on rules and regulations
relevant for ABS.

Baseline0 value chains and 0O bioprospecting projects are-éd&pliant.

Target:In 3of the value chains drioprospecting activities exemplary for the region, ABS
compliant agreements have been concluded (@dmthe first progress report).

Status:1 value chainEchinops gigante)ss based on an ABS compliant agreement.

I The negotiation and signature of thérst Cameroonian AB&greement Echinops
giganteug was facilitated through the ABS Initiative in 2015. In 2016, the research M/
a second Cameroonian AB§reement Kondia white) was supported from distance k
the ABS Initiative.

9 At an internationallevel, the ABS Initiative supported mutual understanding of users
providers and facilitated matchmaking between industry and provider countries in
FNI YSG2N)y 2F GKS lyydzZdt !'9.¢ O2yFSNBY(
(2 participans from Cameroon and 1 participant from DR@Y the respective jointly
organized ABS dialogue between users and providersishaking place backo-back with
the UEBT conference.

Further information / comments:

1 While the GIZ projects in Algeria, Madagar, Morocco and Namibia have individ
components oriented towards ABS, the COMHpAgJect is entirely oriented towards AB

4. Outcomes and outputs 22



Reporting against all relevant output indicators would thus go too much into details
since the project has not yet defineoutput indicators is currently impossible to dg
Reporting against the outcome indicators thus provides all information necessa
YSIF&ddzZNBE GKS O2y{iNARodziA2Y 2F GKS | . {
COMIFAC region.

1 Due to reasons mependent of the ABS Initiative, the COMIFAC ABS project by GIZ
y20 Fdzf & 2LISNIiA2yLFfd ¢KS adzZLI2 NI ¥
Initiative has thus been punctual and oriented towards specific needs by the project g
partners (e.g. strategic planning, support to a specific value chain, progress report 20
contractual basis has been laid for an intensified collaboration between the project ar
ABS Initiative. But with the project not yet fully implementing the fosrsectivities,
support from the ABS Initiative has so far only punctually been requested. Due to ¢
cash flow restrictionsat GlZsince 2016 it is unlikely that substantial support of th
Initiative will increasein 2017. Nevertheless, the Initiati@d I OG A GA (A S &
international level have continuously included representatives from COMIFAC me
countries (see above) and thus contributed to the overall advancement of ABS in
countries.

MADAGASCAR

Project title: Environmental Minagement Support Programme (PAGE)
Project duration:2004¢ 2016

Outcome Indicator

Theincomeof YY participating households from 5 climatnsitivevalue chaindased on the use
of biological / genetic resourceéncluding wood and nomwood productsagriculture, ecotourism)
in the three intervention areas in and around selected protected areas (and natural forests w
transferred rights of use) has increased to YY% of total income (underlying Z in 2015).
Baseline (20150 value chains implementedumber XX of participating households, the level a
composition of the total income at household level (baseline ZZ in 2015) will take place in the
of intervention by representative survey 6 months after the project start

Target:5 value chains leai an increase of YY % of the total income in XX households (basel

2015)

Status:

Output 1: Following activities are supportiraghievement obutput indicator 1:
Thecontractual termsfor 1 In 2015, astudy on the scientific landscape for ABS
the use oMalagasy genetic Madagascar waspublished by the ABS Initiative ar
resources in '_two value_: presented to Malagasy stakeholdeirs the framework of
chainsin two intervention the country diagnosticin addition areport was developed
areas argointly agreedon to support the valorisation of genetic resources and
with relevant local and inform the development of nationaABS frameworks i
national stakeholders, Madagascam 2016.

universities, research § The ABS Initiative supported mutual understampof users
institutions and the private and providers, and facilitated matchmaking betwe
sector in compliance with industry and provider countriegincl. Madagascar) in th
the recognized ABS FNIYSE2N)] 2F (GKS 22Ayife
principles under the CBD / Beauty of Sourcing with RSa LSOl ¢ | yR
Nagoya Protocol. eventsin 2015 and 2016

Baseline (20159 value 1 In oder to increase capacities with respect to R
chains in the intervention processes, value chain development based on ger
areas resources and ABS compliance, the ABS Initi
Target (2016)contractual conducted two training sessions in April 2016, one
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terms for2 product chains in
2 intervention areas.

Malagasy regulators and one for actors in potentialue
chains, including IPLCs, research and private sector.
Natural Justice provided in 2016 continuous support fc
Pilot BCP in the Boeny region, framing the essentia
supply chain development ofCinnamosma fragrang
Finalizatiorof the BCP is expeed for early 2017.

Output 2:

National planning and / or
regulation instrumentsin

the sectors Forest and
Environment / Biodiversity
(e.g. national REDD + / FLE
/ ABS strategies, draft laws
decreesABS interim
standardg, coordinated
among relevanstakeholders
of various sectors (forest,
environment, mining,
energy, agriculture) at
national and regional level
are developed.

Baseline 2015: 0

Target2016: 4

Following activities are supportireghievement obutput indicator 2;

T

In November 2015,he country teamworkshop on the
mutually supportiveimplementation of thePant Treaty
(ITPGRFA) and the Nagoya Protorolthe context of
broader development goals was attended Dby
representatives from MadagascaEmerging from this
activity n 2016 two BE processes have been facilitatied
this context¢ LI NI A Odzf NI & G {1 Ay
rights related issues.

In 2016, he ABS Initiativecontinued to accompanyhe
elaboration of the interim ABS regulation by providin
technical, strategic and led) backstopping to the inter
ministerial committee responsible for overseeing t
process.The ABS decree has been adopted by the Cal
and the Initiate has been requested to continue to prov
adzLJLI2 NI 261 NRa (GKS RS@St
to guide the proper implementation of the Regulatiof
The Initiative wasagain requested to participate ang
provide provided technical briefings in two meetings of t
committee in 2015 andone meeting held2016 The aim
wasi2 FaaArad GKS ssiod vy fechiicy
issues that have arisen in the process of the work on
draft regulation.

Further information / comments:

I Madagascar is at an advanced stage in the elaboration of ABS interim regulation
form of a decree(adoption by cabinet)The interim regulation is meant to provide
workable framework to regulate ABS until a ffikdged ABS legislation is elaborate
validated and in force (a process which can take up to five years to complete).

9 Further to the work on the decre@rogresshas been made in the following aspe
relevant for the NP implementation: draft access demand form, definition of standard
content, ABS stakeholder communication and capacity building of concerned actors.

MOROCCO

Project title: Adaptation to Climat Changand Implementation of the Nagoya Protocol (ACCN)

Project
Project duration:20132016

Outcome Indicator 1

The legal and institutional framework for the implementation of ABS in Morocco is defined in

draft legislation or decree.

Output 1
A legal and institutional
framework for ABS is
defined.

Following activities are supportiraghievement obutput indicator t

ﬂ

During 2015, he ABSnitiative supported the developmen
of the Moroccan draft ABS law by providing legal :
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backstopping advicat the level of theGermanMoroccan
GlZc¢Project ACCN.

In late 2016 araft of the ABS lawwas finalized by MEE
and handed over for internal / externedviewand scrutiny
to the Governments General Secretariat.

Outcome Indicator 2

The implementatiorof business plans for 3 value chains with potential increases in income fo
women of x% and a contribution to enhancing resilience of vulnerable populations against th
effects of climate change has begun.

Output 2

Pilot activities for
valorization of blogical and
genetic diversity as well as
for the management of
climate risks at regional and
local level are planned and
carried out crossectorally

Following activities are supportiraghievement obutput indicator 2:

ﬂ

In 2015 he ABS Initiativeeo-organizeda communityto-
community exchange on ABS, TK and related issues fo
representatives and TK holders from Africa (incl. Moroc
India and Central Asia which provided the foundation
several internationalpartnerships and initiatives for T|
documentation.
The ABitiative supported mutual understanding of usg
and providers, and facilitated matchmaking betwe
industry and provider countries (incl. Morocco) in t
framework of the jointly organizel 9 . ¢ O2y ¥ S
Beauty of Sourcingwith RS&ALISOGé¢ | yR
events in 2015 and 2016.

Output 3

Nature-based value chains
and examples to clarify and
secure the property rights
and the distribution of
profits in the use of
biological and genetic
resources generate benefits

Followingactivities are supportingchievement obutput indicator 3:

1

The ABS Initiative gave input to the 2015 IC
LYGSNY I GAZ2Y It IdgnBKhgddng salréeyof
drugs, Yy dzii NI OSdzi A O & FyR O

updating participants from academiapublic health
agencies and industry on the Nagoya Protocol and ABS
In October 2016, the ABS Initiative-aganitzed together
with WIPO, ACCN and MEMEE in Marrakech an Af
francophone multistakeholder workshop on the interfal
between the Nagoya Prototo Traditional Knowledgs
aspects and intellectual property rights. Staff and partn
of ACCN and Moroccan Partners participated in
workshop and will make use of the learnings in furth
project and national ABS implementation.

Further information / comments:

I The GermasMoroccan ACCN project was successfully concluded in December 20
ABS related output indicators were met or exceeded the requirements (submission o
ABS legislation; income increase in value chains; conclusion of sevevidiepruser
agreements). Many of the project outcomes have been presented at CBD COP12 /
MOP2¢ partially in cooperation with the ABS Initiative.

$ In subsequence to the ACCN project, aspects of ABS implementation in Moroc
further supported by he new project onEnvironmental and Climate Governance (G
ProGEL which commenced January 201experiences of the ABS Initiative fed into {
design ofthe Nagoya related part of ProGE@. its implementation, the ABS Initiatiie
asked to support, ammy other ProGEC activities, the development of a natic
valorisation strategy for genetic resources.
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NAMIBIA
Project title: Biodiversity and Climate Change (BMCC) Project
Project duration:20132016

Outcome Indicator 2Three new sources of biodiv@ty- and ecosystem servicdmsed income for
cooperating local resource user communities are opened up; these take gender equality into
account

Baseline: 0/ Target:3

Status:

1 In 2015, he ABS Initiative provided input to a feasibility study of a R&[itfagauspices
Ministry of Environment and Tourigmand comreptual advice with respect tAABS
compliance in the context of intended value chain development in the cosmetics sec
well as to the elaboration of the Namibian IP approacthwéspect to @netic Resource
(Ministry of Industrializatio, Trade, and SME Development).

1 Bringing together representatives of indigenous peoples and local communiti€sfIRhd
key government agenciesom six African countries (incl. Namibia), the workshop-
organized with WIPOn August 2016 2y aLy GSftt SOGdzZ £ t NI
¢CNFRAGAZ2Y T Yy26ftSRIS YR ¢NIRAGAZYI f
reinforcing national policy dialogues and processes around the interface bet
intellecual properties and genetic resources, traditional knowledge, and traditi
cultural expressions.

1 In 2015, he ABS Initiative supported a communribtcommunity exchange on ABS, TK 4
related issues for IPLC representatives and TK holders from Aficgta\@mibia), India an
Central Asiawhich provided the foundation for several international partnerships
initiatives for TK documentation.

1 The ABS Initiative supported mutual understanding of users and providers, and faci
matchmaking betweeimdustry and provider countries (incl. Namibia) in the frameworl
GKS 22AyGte 2NAI YAl Beauty! 0d SouwrcingOwityh FSSINBSYOGI
accompanying evenis 2015 and 2016

1 In 2015, he ABS Initiativepartner PhytoTade Africa assessed markgbtentials and
opportunities for value chain development for the ABS complieaibrisationof different
plants indigenous to Namibia.

1 In 2016 the ABS Initiative supported Namibian ABS stakeholders to conceptualise
ABS measures that could be apglito safeguard existing natural product value iclsantil
the new ABS law and regulations are in force. This included work on the potential
flow between offices currently issuing various relevant permits.

Outcome Indicator 4Two innovative policgpproaches for mainstreaming biodiversity and
climate change adaptation (e.g. a concept on environmental fiscal reform for natural resourcg
management or on landse/development planning, including the integration of commuiiised
natural resource manageent and climate change adaptation) are implemented in part
Baseline: 0/ Target:2

Status:

1 The ABS Initiative supported the Department of Environmental Affairs (DEA) i
planning, organizing ahconducting of a national workshop to develop a strategiac
implementation framework for ABS in Namibia, udihg an adapted ABS diagnosfithe
outcomes of the workshopheld in February 2010&lirectly fed into the ongoing
parliamentary approval process of the Namibian ABSIhiR015 and 2016, xperts of he
ABS Initiative providetechnical and legal support during the elaboration of Bill but &
and during all the various review roundsrequest for comments arising from th
parliamentaryconsultationprocess. To what extent the ABS CDI will be invoinetthe
drafting of the Regulations remains to be seen, as the DEA has indicated that it war
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process to be largely internally driven

1 The ABS Initiative also provided technical support in the development of interim A
and Benefit Sharing (ABS) asaires. Thesmterim measures will were intended to provio
FyYy AYGSNRAY ' . { FNIYSEG2N] dzyiaaAft bl YAOA
Regulations have been developed and promulgated. Furthermore, the interim meg
are designed to provide a bis for implementation of the ABS system foreseen in the
Bill but are without prejudice to its future design. Now that the Bill is close to beco
law it is uncertain to what extent the interim measures will actually be implementec
whether the facus will shift to quicklyo finalizing the Regulations.

1 The ABSInitiative has also been requested to continue supporting Namibia in
development of a national Biodiversity Economy Strategy. There have been
exploratory activities and following rent clear expressions of support from M
management a more focused effort is expected in February 2017, with the aim of g
'y | RGFYyOSR O2yOSLIi y2iS SyR2NESR G 0

Further information / comments:

1 Namibia is at adanced stage in the elaboration of an ABS Bill. The objective of this Bi
regulate access to genetic resources and associated traditional knowledge; to prote
rights of the local communities over genetic resources and associated tradi
knowledge and technologies; to provide for a fair and equitable mechanism for be
sharing; and to establish the necessary administrative structures and processes f
implementation and enforcement of such principles. The Bill was first tabled imfearit
in November 2015 for its first reading and was subsequently referred to a Parliame
Standing Committee on Natural Resources for further scrutiny. The Standing Com
conducted extensive national consultations and has completed its reportibloiied Bill
will be introduced in the National Council on 15 Febru20g7. After it has been approve
by the National Council it will be sent to the President for his signature. The Nan
government chose to pass enabling legislation, because d@isigieto amend implementin
regulations ¢ which can simply be done by the Minister publishing a notice in
Government Gazette¢ than it is to amend legislation. The process of draft
implementing ABS Regulations was started in January 2017.

9 No outcomeindicator with direct reference to ABS exists within the framework of
BMCC projectHowever in response to a request from the Namibian Ministry
Environment and Tourism (MET) and indirectly covered by two (see above) of th
outcome indicatorsthe drafting of an ABBIll and related activities were supported by tl
Initiative (see above). An ABS component with ABS relevant indicators is part of th
BMCC project, starting in 2017.

4.3  Support to non -partner countries, including cooperation co untries

Upon request by relevant stakeholders or project managers, the ABS Initiative is preadidimar
support to cooperation countries in Africa, the Caribbean and the Phaasiavell as countries or
projects in other regiors

4.3.1 Africa (cooperation cou ntries)

Botswana: The Initiative was approached by the Government of Botswana to review a set of
Guidelines ¥ (i A (i GUIRInesa for Applications for Environmental Research, Filming and
t K2023IN) LIK& tSNX¥YAGaédd ¢KS | AY daineswele2elevaR ®ABSA T& 2

“12aia Oty 0S5 O0208SNBR o0& (KS WFtheRPBS\Githt®ed 0 dzRISG f Ay S F
® Costs must be coverdaly the country or project requesting support by the ABS Initiative.
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specifically in relation to designing an ABS permitting system in Botswana. General comments §n
recommendations have been provided.

/| §GS R Stta@dciabiee to the Focal Point on the advancement of ABS implementation,
including the discussion of financing options. Subsequently, the Initiative has been asked to support
0KS StFro2NIGA2y 2F | NBIA2YL € i b9t kD9C a{t 2V
benefitting countries. In additionfurther support in the ommunication with a German research
institution requesting access to Ivorian genetic resouttas been provided

Ethiopia: In 2015, the ABS Initiative was requested by Botanic Gardens Conservation International
(BGCI) to provide comments oa project prgosal to the UK Darwin Initiative focusing on
stakeholder platforms for nowommercial access and utilisation anthking recommendations for
simplified ABS measure®r non-commercial users. Theroposal was approved in March 2016 and,
upon request of BGClhe ABSnitiative is member of the proje€t &teering Committee, which met

for the first timein December 2016 Candn to discuss the work plan 2017.

Malawi: The Initiative wasequestedby the ABS NFH® review and provide general comments on a
draft agreement currently under negotiation between the Government of Malawiaméhstitute of

a private German research foundatic@eneral comments have been provided and the Initiative has
indicated that it is prepared to provide further technical adviged ebackstopping to the actual
negotiations of the agreement, also with a vieavdrawing lessons about how it can support MAT
negotiations in countries that are not paer countries

Togo:Representatives of an NGO from Tagquested the ABS Initiative reviewa project proposal
for the implementation of the Nagoya Protocol at community leivelfogo.The Initiative proided
broad and general comments.

4.3.2 Caribbean (cooperation countries)

The BahamasSince 2014, the ABS Initiative has delivered subsergiypport to theBahamas
Environment, Science and TechnoldB¥STEommissiorin setting up a ational GEFRJNEPMSPon
drafting ABS regulationgleveloping andmplementing an IT based ABS application and monitoring
system as well as developing ABS RilasesThe ABS Initiative supported tHBESTCommission in
conducting the inception workshop of the national GEF ABS prijekine2016 At this workshop,

the concept of the IT system was presented to a larger audience for the first time. A second
workshop in October2016 on planning the ABS Pilot Cases had to be postponed to 2017 due to
hurricane Matthew.

Trinidad and TobagoBack to back with the regional workshop of the UNEP GEF ABS project
"Advancing the Nagoya protocol in countries of the Cariblieagion" for CARICOM Member States

in April 2016the ABS Initiativéook part in the national workshop for the government Bifinidad

and Tobago The Initiative informed about its previous regional work (Trinidad and Tobago never
participated in the previos regional workshops), informed specifically about marine ABS issues and
supported the development of the national work plan under the regional project.

4.3.3 Asia

India: Since 2014, staff of the ABS Initiative is engaged by the GelimlanCooperation to suppb

the development of thaBMZ fundedABS Partnership Project, implemented by GIZ until 2020. In June
2016, meetingsvith the National Biodiversity Authorityn Chennai were conducted to bring together
State Biodiversity Boardsf selected federal stateand to introduce the two newly engaged team
leaders into their work. The workshop contributed to establishing an "ABS baseline" for the project
and identifying major fields of future cooperation between trespectivelndian state authorities

and the project In the following months, the ABS Initiative closely collaborated with the newistaff
developng a draft program of work untii COP MOP 2 and pramgpan successfuloperational
planning workshop in November 2016 A major component of the work in 2017 Wibe the
implementation of an IT based monitoring system that should complement the already existing IT
based application system developed by the National Biodiversity Authority in 2016.
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Pakistan:Upon request of the ABS National Focal Point, the Gl2imgsitedproject "Biodiversity in
Khyber Pakhtunkhwa" (BKP), together with the Ministry of Climate Change, organized a workshop
"Implementing the Nagoya Protocol for Access and Benefit Sharing" from 18 to 20 May 2016 in
Islamabad. Experts of the ABS ihtitte provided conceptual support and participated in the
workshop as moderator and resource person. Pakistan has been drafting an ABS law since 2012 and
ratified the Nagoya protocol in 2016. The workshop was the first opportunity for representatives
from different authorities and sectors to exchange ideas for ABS. The participants were given an
overview of the global ABS system, the relevant international and national processes and discussed
possible steps for the national implementation of ABS. Chalkenige Pakistan are capacity
bottlenecks and resource shortages among the relevant government authorities and institutions.

4.3.4 Latin America

Mexico:2 AGKAY GKS O2yGSEG 2F GKS a¢SOKYyAOlIf 22N)] &K:
Nagoya Protocél = 2 NIy tieAABS Initiative in collaboration with the Government of Mexico,

GKS {SONBUOINAFG 2F GKS /.5 |yR G4KS o0AflFGSNIE DL
Mexico (34 Novenber 2016), representatives oélevant Mexican line Ministries weraformed on

approaches taken by Parties in relation to monitoring and compliance under the Nagoya Protocol.

The workshop was of great relevance for the Mexican government, particularly given the fact that a

Draft General Law on Biodiversity, that includespacific chapter on ABS, was being discussed in
Congress. The results obtained at the workshop have fed into deliberations at national level.

SICAInN late 2015, a first technical exchange took pleccBonn, Germanyyetween the ABS Initiative

and representatives from eight member countries of the Central American Integration System (SICA).
With the SICA supporting GIZ project now being fully operational, services offered by the ABS
Initiative have been communicated and will, upon request, be delivereld near future.

4.4  Support at (sub -)regional and international level
This chapter provides information about

1 regional activities supporting stakeholders in partner aodperationcountries in achieving
national objectives of ABS implementation and/or cifilating exchange between
stakeholders of partner countries with stakeholders of other (African) countries, and

1 key activities and results in relation to the auxiliary processes of the ABSIInitA @S Q&
intervention logic (se@rogramme Document 2035020 page 12 and Annex.1

4.4.1 Core implementation processes

Core processes

Date Events ABS IPLC ABS
frameworks participation agreemens

25-27.05.16  Public-private learningon ABS
Implementation (company Vvsits,
UEBT BSR Conferenddaking ABS V) \%
work dialogue),
Paris, France

05-08.09.16 Practical Workshop on IP and GR, ~
and Traditional Cultural Expressgmn V) \% V)
Marrakesh, Moroco

26.-30.09.16 Subregional Workshop on ABS for
Anglophone African Countrigs \ \% \%
Nairobi, Kenya
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Core processes

Date Events ABS IPLC ABS
frameworks participation agreemens

24.-28.10.16 Subregional Workshop on ABS for

Francophone African Countries V V V
Abidjan,Cote dvoire

03-0411.16 TechnicaWorkshop onMonitoring
and Compliance under the NP \ \

Mexico City, Mexico

PublicPrivatelearningon ABS Implementation,
27-29 May 2016, Paris, France

Within the established cooperatioframework the ABS Initiativgpartnered also in 2016with the

Union for Ethical Biotde (UEBT) inconductingthe . S| dzi& 2F {2dzNOAY3I gA0K
conferenceas well as related capacity building around the conference in Paris. Based on requests by
African stakehalers to intensify exchangesith users in the body carand/or the pharmaceutical

sector¢ emanating from their participation in the 2015 BSR eweattailor made3-day programme

was developedlt included besideattendingthe BSR conference its€®8 May 2016 ¢ having a

focus on ABS implementatog a @A aAld 2F (GKS [ QhNBIFf wg5 RSLI NI
exchanges at the WELEDA concept store on sourcing and benefit sharing staidifdday 2016

and the participation in a providesser dialoge & Y I { Ay 3 lat 20 May 208 UNESCO

hosted by the MAB programme, working conjointly on ABS compliant value chain scenarios. In
cooperation with and cdunded by the respective Gidplementedprogrammesthe ABS Initiative

enabled over 28 gvernment, research and NGO representativilem Algeria, Morocco, Benin,
Cameroon, DR Congo, Namibia, South Africa, Madagascar, Kenya and Udamgetioof the BSR
conferenceand the accompanying eventExchanges witprivate sector representativelseld within

and around theofficial programme allowed to clarify issyesg. with respect to existing access
demandsor to explore possibilities of future ABSmpliant R&D and sourcing.

Practical Workshop on IP and GR, TK and Traditional Cultural Expression
5-8 September 2016, Marrakesh, Morocco

Discussions with th&@raditional Knowledge Division of WIP@bout joint capacity development

activities started off in 203. A significant step was the agreementdo-organise two ABS and IPR
workshops for indigenous peples and local communitie$lPLCsand government officialsvith a

particular focus on traditional knowledgeone each in Anglophone and Francophone Afiigalding

on the experiences of thé&nglophone workshopvhich took place inAugust 2015 in Namibithe
Francophone workshop waseld in September 2016 iMarrakesh Morocco.The ABS Initiative €o

organized with WIPQO, the GIZ ACCN project and the Moroccan Ministry in charge of Environment this
workshop gathering teams from six countrigsAlgeria, Beyf =/ & (S R Qdsc@rzModEca a | R
and Senegal. It broughtogether representatives of IPLCs, National Focal tPdior ABS, and
representatives of national IP Offices as well as national development planning authorities.

The workshop aimed to raise aneness on IP principles, systems and tools, discussed implications
for the protection of TK and explored the role they can play in ABS agreements to create
development opportunities for IPLCs and governments. Participants were given ample opportunity to
meet in their national teams and informally reflect on, improve and conceptualise future work in
their respective countries. The wahop was very weleceived. The report of the workshop is
available for downloadhere.

Subregional Workshop on ABSor

1 Anglophone African Countrie26-30 September 2016, Nairobi, Kenya
f Francophone African Catries: 24Hy h OG20SNJ HamcX ! 0AR2IYS [ &GS
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In September andOctober 2016, the Initiative organisdd/o subregional workshop on ABS for
participants fromAnglophone and-rancophone African countrieeespectively The programme of
the workshopswas almost identical, addressing options for the development of regulatory
frameworks, discussing strategic options for the valorisation of genetic resources and providing an
introduction to contracts in ABS. Furthermore, participants discussed approackiss ifovolvement

of IPLCs in ABS and possibilities for the legal protection of TK, using the exaifie recent
Kenyan TK Act ana database of traditional healers and their products developed by the Ivorian
Ministry of Health. At both workshops, a onday excursion complemented the theoretical sessions

by presenting concrete, practical examples of A#88vant cases from the two host countries. In
Nairobi, during a visit at the Jomo Kenyatta University of Agriculture and Technology, a current ABS
casewith IPLC involvement was presented and discussed with representatives of all concerned
stakeholder groups. InG® d®voire, participants visited two enterprises valorising Ivorian genetic
resources and traditional knowledge for health and nutrition pwes which served as good
examples of GR and aTK utilisation withircaled provider countries antriggered insightful
discussions on the implications of such cases for national ABS frameworks and valorisation strategies.
Acknowledging the fact that merand more countries in Africa dispose of considerable experiences
and lessons learnt in the implementation of ABS and the Nagoya Prptbedlwo meetingsput a
particular methodologicalocus on innovative interactive formats that created room for exgece
sharing, mutual learning and discussion among participaintduding opportunities for discussing
entirely selfchosen topicsin small groups They furthermore served as African coordination
platforms forNPMOP2.

Technical Workshop on Monitoringnd Compliance under the NP
03-04 November 206, Mexico City, Mexico

In collaboration with the Government of Mexico, the Secretariat of the CBD and the bilateral GIZ
implementedd . A 2 RAGSNEA G& D av@&eolthiel AB® IBitiativé & q2rizediachnisal/

Workshop on Monitoring & Compliance under the Nagoya Protoocsl 34 November 2016 in

Mexico City. Bringing together international experts and technical specialists in charge of establishing

.o { Y2yAG2NAYy3 aeailisSvyas ( KnSourage Add Supgoitla dech@ocale SOG A
dialogue among countries that are developing policies and measures related to monitoring and
compliance as foreseen by the Nagoya Protocol.

The twoday workshop was a good opportunity for participants to get a better ustdeding of the
different approaches taken by Parties in implementing their compliance and monitoring obligations
and to identify emerging practices and opportunities for collaboration with respect to monitoring the
utilization of GR and aTK. Inputs fromuatries and institutions currently setting up monitoring
systems provided firshand experience to the discussions. The outcomes of the workshop informed
delegations at COP 13/ MOP 2.

4.4.2 Auxiliary processes

4.4.2.1 Regional harmonization and exchange

Apart fromthe abovementioned Technical Workshop on Monitoring and Compliance under the NP in
Mexico City providing a forum for Soutsouth exchange, the two Swbgional ABS Workshops

allowed African stakeholders to exchange experiences and learn from each otherohaeditess

challenges when implementing the Nagoya Protocol at national |&el ABS Focal Points also used

the opportunity of these two workshops to discuss topic for COP 13 / COP MOP 2 and work on draft
positions of the African GrouBased on these dfs, AUC Directorate DHRST prepargfiican

positions for COP 13 / COP MOP 2, presented them atotieeday preparatory Africarnion
Goordination Meeting in Cancun at 1 December 2016 and supported the African Group during COP

MOP 2 in Cancufhe ABS Initl G A @S Ay O22LISNI GA2Y AGK (GKS DL%
t2FOKAYy3a FyR GKS LftS3lIf 2AfREATFTS ¢ NIKRAricanL @2 NB =
Union Coordination Meeting as well &8 participationof 4 African ABS experts at COPR2 in

Cancurin order to strengthen the negotiation capacity of the African Group.
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The African Union InteAfrican Bureau for Animal Resources is executing afuidéd project with
significant ABS components, including the development of a legal frarkef@o the exchange of
ANnGR in Africa. While the impetus for this work originally came from the need to legally regulate
deposits of animal genetic materials into regional gene banks it has been recognised that the same
legal framework can also be usedregulate ABS around flows of material from African providers to
users outside the region. At the santieme there is a need to ensure that this new instrument is
consistent and in harmony with the AU Guidelines on the Nagoya Protocol. The Initiativedrad off
legal and technical advice to ABAR to finalise the draft of this legal instrument.

The ABS Initiative was appointed by the European Commission as a mentte ABS Consultation
Forumestablished by Artl5 of the EU ABS Regulation. The Initigtiggticipatedin two meetings in
January and Octobe2016in Brussels. The main task of the Consultation Forum is the drafting of a
guidance supporting the implementation of the EU ABS Regulation. The ABS Initiative commented
substantially on the Scope @aince and argued during the January workshop successfully for e.g. a
ONRBI R dzyRSNRUGUIYRAY3I 2F (GKS GSNXY aNBaASHNODK | yR
commoditiesif utilized as GRnder the compliance provisions which would require PIC and /AT

such activities. After the finalisation of the Scope Guidance, the Initiative was appointed as member
of the working group of the horizontal guidance on the understanding of utilisation in the
pharmaceutical sector. A first draft was finalised beftite October workshop, the second draft is

due in February 2017.

pu

The ABS Initiative took part at the first Steering Committee meeting and the first regional workshop
of the regional GEFUNEP ABfroject"Advancing the Nagoya protocol in countries of theilsran
Region" for CARICOM Member Stawsecuted by IUCNn April 2016 in Trinidad and Tobadihe
Initiative contributed to the development of the project's work plan gvdésented its possibilities to
support the countries in the region in ABS issues.

4.4.2.2 Interfaces to international processes

Addressing the interface to the ITPGRE® ABS Initiative continued to providle-kind supportto

0KS LINP2SOG dGadzidzr f & &adzLIIR2 NIAGS AYLI SYSy(lFdAzy
Ukfunded Darwinitiative. Partner countries are Benin and Madagascar, and the project is funded

with £ 290,502 (approx. 375,000 Euros) for 3 years (April 2015 to March 2018). The project is jointly
executed by Bioversity International, the ABS Initiative and the miesstof environment and
agriculture in Benin and Madagascar and further accompanied by the AU Commission and the
Secretariats of the CBD and the ITPGRFA, thus facilitating scaling up of experiences and lessons
learned to other countries and regions. 2016 the project provided technical and financial support

to:

1 the development of draft interim legislation for the implementation of the two instruments
in both countries;

1 decisionmaking processes on the institutional setup for ABS under both instruments;

1 awareness raising and capacity building activities on the ITPGRFA and the Nagoya Protocol at
the national and community levgl

1 decisionmaking processes and initial activities in the four pilot communities towards the
development of community biodiversitggisters, biocultural community protocols and
community biodiversity conservation investment plans.

Detailed information on the project and related activites can be found at
https://www.bioversityinternational.org/news/detail/mutuallysupportiveimplementatiorrof-the-
plant-treaty-and-the-nagoyaprotocokin-beninrandmadagascar

In June 205, the ABS Initiative was invited participate at the Second meeting of the Informal
Advisory Committee on Capacityuilding for the Implementation of the Nagoya Protocah
Montreal. The meeting exchanged experiences and lessons learnt from capaeijomlaent
activities, reviewed capacity development tools and resources and dischssedo best facilitate

the matching of capacity building needs of Parties. The ABS Initiative reported on its ongoing
activities and contributed téhe discussions on thielentified needs of Parties and gaps in addressing
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specific stakeholder groups, such the private sector, the scientific community and IPLCs (beyond$h
development of BCPs)

Triggered by the interest the 2014 study on ABS and animal genetic resoureesamisngst African
a0l 1SK2ft RSNA YR (KS NBOSyid AydiSNBad 2F wsg5 KN
NBaAadlyde FENY FYyAYlFIf o0NBSRaz lkté&nationalLifestgck G A I (0 A ¢
Research Institute (ILRip Nairdoi in order to establish a partnership. The signing of a Letter of

Intent and first common activities are foreseen for the first quarter of 2017. The partnership will
contribute to the implementation of the AU ABS Guidelines, supportcdB$liance of ILRVith

applicable national ABS frameworks and enable-é@fpliant breeding activities by ILRI and the

involved National Agriculture Research Organisations (NAROS).

As in previous yearsheé Initiative collaboratedwith the AUCto provide technical and stréegic
support to African Group negotiatorat the FAO CGRFA, ITPGRFA and WIPO IGC. This support
helped Africa to develop more coherent negotiating positions across various fora, offsetting to an
extent the inherent disadvantage embodied in multilateral esdsponsoring only one technical
delegate per country (or even fewer). As a resAlfrica has been able to effectively safeguard its
interests in these negotiations, and in some cases to move multilateral ABS processes forward in a
constructive mannerfor example by getting the issue of the use of digital sequence information on
genetic resources on to the work programmes of the CBD, Nagoya and the FAO CGRFA

Prior to and duringcBD COP 13MP-MOP 2in December 201éh CancunMexicothe ABSnitiative
co-organized several technical and high level side events to present its work, exchange experiences
with other organizations and experts and initiated new or reinforced existing partnerships (see
Annex E). Among others, the Initiative provided support tooardinationmeeting of the African

Group through the provisioning of simultaneous interpretation and technical briefing pdpees
alsochapter 44.2.1)

As at previous meetings several country interventions as well as MOP decisions (see
CBD/NP/MOP/DEC/2)Yecognized thespecificcontribution of the ABS Initiative to capacthyilding
and awarenessaising.

To addressshortcomings and delays in the implementation of the Strategic RiarBiodiversity
2011-2020 and its Aichi Targeta Shorterm Action Plan (2022020) to enhance and support
capacitybuilding for the implementation of the Convention and its Protocols was adopted. While the
Initiative is encouraged to play an importarntle as implementation partner in all of the listed
capacitybuilding fields for NP implementationgs CBIXCOP/DEC/XIII/A3it is explicitly mentioned

as a support partnein the following fieldsof action: in the context of the strategic framework for
capacitybuilding (activity 89) in relation to training workshops organized jointly with IDlaCtivity

90);, concerningcapacitybuilding activities for implementation of the NP in mutually suppart
manner with the ITPGRHKActivity 92) and finally in the context of ABawarenessgaising activities
(activity 95).

However, on the basis of currently available resources, a goithtomprehensive commitment by

the ABS Initiative will not be posb A need for clarification of the role of the ABS Initiative in
relation to the SCBD, the Steering Committee and donors to the ABS Initiative is therefore urgently
required.

Finally, he continuous involvementf the Initiative and its importance withegard to making
progress towards the implementation of the Nagoya Protocol, was highlightethdyutgoing
Executive Secretary of the CBD, Braulio Ferreira de Seag@mlidwing theevents (see AnneX).

4.4.2.3 Knowledge generation for human capacity developm ent (HCD)

In the year of its 10th anniversary, the ABS Initiative not only solidified its role as a globally significant
knowledge broker and communicator on ABS. An increasing number of sta}kehglders from, other, )
regions than Africa, the Caribbeanandth®©Pa¥ A O | a1 SR F2NJ UKS LYAUAlFUAOD

The Initiative updated th@oster presenting its aims and approaches, based on the already existing
brochure on the 2012020 program phase. The classic and ever successful animiatedABS
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Simply Explaineélhas been updated in the English, French and Spanish versions and posted on
new ABS Initiative YouTube channel.

Responding to the high demand for capacity development materials in partner and cooperation
countries the Initiative developed andnade availale a wide range gbublications focughg on ABS
implementation in general and ABS agreements speaiic They were distributed at the sub
regional AfricanABSworkshops and in Cancun, Mexico, during the meetings of the CBD and its
Protocols at the CEPR#air, the side events and other designated places on the conference vEmeie.
focusof the various publications in relation to the core implementation processes of the work of the
ABS Initiative is listed below:

National institutional & regulatory ABS fraeworks

1 ¢KS LYyAGALI (A @SHpw ARS2ahdi tBed Nadala LBfotddol Xo¢gntribute to the
Sustainable Development Agenda (EN & Ffejails the links to ABS in the SDGs and the
t NPG202ft Qa AYRANBOG &adzldll2 NI 2 F tibrd$ublicationda & ¢ KA -
of its kind and highly sought after.

1 The Conceptual Guide and Toolkit for Practitioners on Strategic Communication for ABS
(EN, FR, ES & R¥as updated from its 2012 version. Due to its unique approach and content
and the availabilityri four languageghis guidehas become flagship publication of the ABS
Initiative.

1 A concept paper on arDnline Permit and Monitoring System Supporting National
Implementation of the Nagoya Protocol (ENEts out the model for an online ABS permit
and nonitoring system to facilitate national implementation of the access, beistfiring,
monitoring and reporting provisions of the Nagoya Protocol. The concept is currently
implemented by the ABS Initiative in Kenya, by the bilateral Getim@m cooperationin
India and by a UNEP GEF project in The Bahamas and was presented in Cancun to a highly
interested audience.

1 TheConcept for National ABS Gap Analysis (EN &i$Re basis for the country diagnostics
the Initiative conducted in 2015. The concept expathe background and aims of country
diagnostics and provides extensive questionnaires to set up baselines with regard to the
three core implementation processes of the Initiative. Since most other ABS projects divide
their activities in comparable prosees, the concept could be used widely by other
organisations and stakeholders.

1 The Initiative designed and printed tdrican Union Strategic and Practical Guidelines for
the Coordinated Implementation of the Nagoya Protocol on ABS (EN & &RJorsed byhe
27th Ordinary Session of the Executive Council of the AU in June 2015. The documents
should guide African regulators in shaping the national ABS frameworks and ensure a certain
level of harmonization throughout the continent.

1 In cooperation with the A Commissionthe ABS Initiative wrote alU ABS Factsheet (EN &
FR)summarizing the AU ABXidelines. The factsheet was producedsiapport the AUC in
promotingthe AU ABS Guidelines.

1 Six briefs on ABS relevant industry sectors (EN & Ir@R)e been produed and published
jointly with People & Plants International and the University of Cape Town. Based on
infographicsthe briefs provide comprehensive information on the approaches of the various
sectors in accessing and utilizing genetic resources and iag=sdraditional knowledge,
primarily relevant to ABS regulators with regard to appropriate development of ABS
frameworks.

Effective participation of IPLCs based on BCPs and community procedures
T Concept for National ABS Gap Analysis (EN & &€& above
Development of ABS agreements

1 Concept for National ABS Gap Analysis (EN & &8 above

1 Building on experiences and conclusainawn from the pilot phase of the MAT negotiation
training in 2014 and 2015%nd complementing two already existing guides frof12, the
Initiative, jointly with FNI, published amtroduction to Drafting Successful Access and
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Benefit-Sharing Agreements (ENInd an analysis dExisting ABS Arrangement in Selected
CARICOM Member States (ENhelntroduction provides a summary of eential aspects to

consider when entering into an ABS agreement, based on a comprehensive book on ABS

contracts to be published by FNI in 2617heAnalysiswas written as a result of the regional
MAT training for CARICOM Member States in December 2@Mersd NFPs submitted

research and ABS permits to be scrutinized whether their contractual provisions are effective
and enforceable. The analysis is still to be endorsed by the COTED conference of CARICOM in

2017. Both documents can be used by providerd atakeholders to revisand improve
their research and ABS permiétnd negotiate effective and enforceable ABS contracts.

In addition to these documents supporting knowledge transfer in trainings and workshops, the

Initiative produced the anniversary putdtion The ABS Capacity Development Initiative 202616
(EN & FRJThe publicationstogether with amultimedia videopresenting many key and losigrm
partners were launched at thd0th Anniversary Receptiagt Dinnerin Canca, Mexico.

4.4.2.4 Knowledge management and dissemination

A number of online and offline knowledge tools and channels have been produced for the effective
YIEYF3ISYSYyd YR RAAASYAYLGAZ2Y 2F GKS LYyAGAlIGAGBSQaA

1 The ABS Initiative website h&gen revamped technically and is currently fed with new

content. The preparations for COP MOP 2, the 10th anniversary, the implementation of the
new social media channels and the production of substantive publications have absorbed a
great amount of resoures in 2016. As highly successful and necessary these activities were,

they caused the launch of the revamped website to be delayed to February 2017.

T The number of recipients of the ABS News Digest has grown slowly since 2015 staying at a

high level of ove1300 recipients.

1 The newly created YouTube channel hosts a selection of videos from the Initiative, its

partners and other external organizations on ABS and the Nagoya Protocol.
1 In September 2016, the Initiative also started a Twitter and a LinkedInnghaSince its

launch the Twitter channehasgenerated over 100 Followers as well as 162 Likes and 172

ReTweets of a total of 231 Tweets posted by the ABS Initiative. The LinkedIn channel has 25

Followers with only three articles posted so far. The bers indicate the success of Twitter
and the need to improve LinkedIn activities significantly.

1 ThewsoaradsS a ¢Sttt a GKS bSga 5A3Sad KI @S

media channels.

4.5 Steering and guiding processes

45.1 Steering Committee

The Steering Committee for Africa meth 2-3 March 205 in Paris The report of the meeting is
availablefor downloadon the ABS Initiativ@ &vebsite Regarding the Progress Report 201l%e
Steering Committee requested thBecretariatto provide an addendum to the revised Progress
Report 2015 against the outcome indicators for the 4 partner countBesin, Kenya, South Africa

0SS

and Ugandapnd therespectiveLINE 250G aQ ! . { NI f faher goilintriasywRWGD 2 N&

implemented projectdAlgeria, COMIFAC, Madagascar, Morocco and Namitha) revised report
incl. the addendunmwvasapproved by silence procedure.

Beside the discussiorand approval of the new worglan and budgetthe followingkey decisions
were taken:

1 Overview reports of the country diagnostics will be shared with the SCBD and put on the

LYAGAF GAPSQE 6S0aAGS FFGSNI I LILNBMHefas of 38R
February 2017

g AGK

®1n 2013 and 2014, the ABS Initiative provided some initial funding support to FNI for the development of the

contract book.
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1 Detailed reporting on progress made in countries supported by the Initiative (partn
countries) is to be made available to other African countries (cooperation countries) for u
scaling and to support exchge learning; e.g. through feedback into the Rfrican
workshop and knowledge sharing formats see website pages onthe subregional
workshops forAnglophoneand Francophonecountries (reports to be finalized byend of
February 201y In order to sustain the ABS Initiative as unique capacity development hub,
the Steering Committee requested the Secretariat to revive fund raising activities which had
beenreduced ice therespectiveSC request in 20184 SS RS G | A £3&Findngdl OK I LI ¢
statusQ &

1 The Steering Committee requested the Secretariat to illustrate the-BS links with
concrete exanples to further support consideration of ABS in national development agendas
¢ based on the structure of the presented ABBG policy papean information collection
format was developed and used as basis for the country examples presented duniigigt a
level side evenat MOP 2 in Cancun, Mexidoonceptual work will be continued.

Meetings of theSeering Committees for the Caribbean and the Pacific were put on hold until
substantial funding will be @able agairfor these regions

4.5.2 General Assembly

The General Assembly met during G@BP 2 on 11 December 2016 in Cancun, Mexidte
discussion focused orel( challenges for nation&BSmplementation

1 Establishing functioning ABS systems: the roleratationship of PIC, MAT and permit
1 Challenges for populating the ABS$I: National processes and institutional setup

Participants emphasized that countries and other ABS relevant actorsalackmprehensive
understandng of the roles and relationshipof PIC, MAT, ABS permiasnd the hternationally
RecognisedCertificate of Complianceas essentialcomponents of theprovideruser interface of the
international ABS systemin relation to the ABSCH, it was concluded that countries still need to
better undergand its functions, the types of information and documents to be provigdty) may be
authorized to do so on a national level, and teehnical approach to the database

4.5.3 Project management

Regular physical team meeting<:IZ team (twice a month), coream, i.e. GIZ and GeoMedia staff
(monthly)¢ and team meeting via skypeextended team (monthlyg ensure consistent exchange of
information within the ABS Initiative team, updates on the implementatiorfnaftional) activities
and coordination for jointqub)regional and international activities.

In order to address identifiedapacity gaps and implementation challengdsematictask teams
were establishedn 2015to develop asfar as possiblestandardisé capacity buildingapproaches,
tools and instrments to be used for national level suppoffor details see chaptetf.4.2.3
Knowledge generationfor human capacity developemt (HCDP The developed tools and
instruments are utilised in the workshops and trainings of the ABS Initiative and are beaug
availableto the ABSCHfor informing andsupportingthe implementation of the Strategic Framework
under the CBD

4.5.4 (Sub-)regional management

Appointed team members ar responsiblefor coordinaing support to partner and cooperation
countries as well as the relevant (spdegional organisations.

5. Challenges and need for action

An emerging topic that ought to be addressed in the context of the Nagoya Protocol is the@fissue
synthetic biology and digital sequence informatioand its relation to ABSyhich was brought to
attention in particular by the African Group duri@BDCOP 13 NPMOP 2. Specifically, the use of
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digital sequence information on genetic resources toe bbjective of the Nagoya Protocol and its

potential implications needs to be explored. This involves resolving the question of the application
ABS requirements (PIC, MAT, bensfiairing, etc.) and the relation of Article 10 NP to digital
sequence irgrmation.

As more and more countries take steps to implement the Nagoya Protocol, and, in light of the review
of the effectiveness of the Protocol in 2018, a substantive discussion including awaraisasg and
capacity building on this topic among reéat ABS actors is key.

5.1 Implementation challenges (in Africa)

Africa is rich with genetic resources and associated traditional knowledge, there is significant interest
among users, there are practical experiences, and regional organisations such as dhe @hre

and willing to provide support and guidangahese are, in fact, favourable preconditions to tackle

the challengs of designing fair and functioning ABS systems across the continent.

Despite visibleprogressin 2016, the ABS Initiative; or rather the implementation of the Nagoya
Protocol in Africa is still facing several challenges.

As highlighted by th&BS diagnostida 2015 and the subsequent development of national ABS road
maps countries requireg in varying degreeg support for thedevelopment of legal and institutional
frameworks, ABS agreements and the participation of IPLCs in ABS progeabseshree core
processes of the ABSitlative in its current phaseCustomtfit support remainsa prerequisite for
effective ABS implementiain due to the considerable diversity of ABS related proceardslevels

of progressmadeat national level.

For instance, levelsf ABS implementation in African partner countries range from drafting interim
regulations in order to have a minimum framexk to create andoperate in legal certainty (e.g
Benin and Madagascar) to revisingxisting ABS lawsand regulations incl. developing online
permitting schemesni order to increaseeffectiveness and efficiency of ABS systems (e.g. South
Africa KenyaandUganda. ¢ KA & O NR I R NI y 3 Sadaph®a¥ & & 0 (FANG 3v SdalAEN] (s
the different but generallystill insufficient experiencethat countries have gained i@) establishing

and administratingABSagreementsand (b) understandingR&DI1P/busiress modelsand value chain
developmentg all prerequisites for negotiating fair and equitable A&ffeementsand developing
commercially viable valadtion strategies for biological and genetiesources. Furthermore,
governance structures at nationahdlocal leve] includingthe role and involvement of IPLCs in ABS
processes differ enormously between countries ¢ ranging from nolegal provisions forlPLCs
participationat all (e.g Algeriaand Morocco to full constitutional recognition of IPLCs rightsg.
Kenya.

Successfubverall capacity developmentand tailored supportin this context requiresspecific
technicalandlegaladvicein a continuous manneg and thusmore human andfinancial resourcess
comparedto the regional support activities wth the ABS Initiative focused on iit$ previous
programmephases.Unfortunately, donor commitments are unsurand evendecreasingsince the
entering into force of the Nagoya Protocehile on the other hand more countriegot only)in

Africa are askingof technicalsupport by the ABS ifative. Maintaining the L y A (i Adeliyeky@ S Q &
format supportingthe national level in the identified partner countries remainkey challengevhile
ensuring experience exchange and scalipgto the cooperation countri Therefore the ABS
Initiative is developingtools and standardizingtraining formats in order toNS I OK G KS Ly A (A
cooperation countriesand even beyond Furthermore, the Initiative ifngaging with potential
donors who willif at all,provide earmarked fundingsuch as the GEF and tBwiss State Secretariat

of Economic Affairs (SECO)

While in many countrieshe key ABS process drivers at national I¢weinly ABS Focal Pointsthe
ministries / departments of environment)ave attained a gesral understanding of the Nagoya
Protocol and its mechanisntbrough the support of the ABS Initiative, there still existsevere
knowledge gap with respect tanderstanding the utilization of genetic resourcasd associated
traditional knowledgein different industry sectors andhow to developstrategic approaches to
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valorisation. At the same time, sector ministries that aczeucial forABS implementatiorjplanning,
agriculture, research, trade/economy, rural developmertypically still only have limied
comprehensiorof the Nagoya Protoca@nd how its implementation could benefit the countries and
their sectoral development objective&xperiences presented by a number of countries during a
high-level sideevent at COP 13 / MOP 2 in Cancsimowcased bw ABS can contribute to achieving
national development goals and particular SDG® examples presented at the sieleent provide a
basis for further work on enriching thegolicy paper on the ABSDGIinks developed by the ABS
Initiative in 2015 with concrete experiences how successful ABS implementation contributes to
attaining the SDGs and impleméng the Agenda2030. This would highly contribute® a common
understanding of ABS implementation among all relevstakeholders andjeneratepolitical bu-in

from the respectivaministriesfor developnga coherent ABS approach at country level

Another challengeencounteredalreadyduring the countrydiagnostis is that the ABS Initiative is
now ¢ beinginvolvedin national processes rather bound to(sometimes changingimplementation
timelines of partner authorities at national lev&lhismay result inad hoc changes tonational work
plans of the Initiative possible delays and knockn effectsfor other countriesregarding ABS
activities.

In order © further inform international processes relevant to ABS implementation (under
CBD/Nagoya, FAO ITPGRFA, WIPOd@&Cdther capacity development initiatives, challenges in
implementation andpossibleways to address them will beompiled,analysedand documented by
the ABS Initiative. These findings will finally feet ithe discussions on the review of the Nagoya
Protocol at COP/MOPI 2018

5.2 Instruments and approaches to address common needs

The common needgshat were identified during the country dignostics in 2015 and addressed
within the budget limitationsg in 2016 by the ABS Initiative and its partners remain valid for our
work in 2017

1 Awareness raising on ABS among relevant stakeholders (government institutions, IPLCs,
academia and private stor) ¢ e-learning tools, videos, comics, posters and generic
templates for target group specific CEPA materials which can be easily translated into local
languagesin its first meetingthe ABS InitiativeaCEPA Task Force identified ABS regulators
and IPCs a primary target groups for developing standardized public awareness and
communication toolghat are easily adaptable to specific national contemong others,
IKS&8S AyOfcdZRYLEYE QELX I AYSRé GFNBSGAYrdaalSOAT
building block kit demonstrating all potential components, actors and processes of ABS
compliant value chains.

9 Digitised permit registration enabling efficient and effective monitoring of GR and aTK
utilization: Pilot development and implementationn Kenya has been launched in
collaboration with One World Analytic3he IT concept will also be implementedargely
through alternative funding; in India and The Bahamas.

1 Inventories of medicinal plants and related @ gotential collaboratiorwith

0 the South African Department of Science and Technology which developed the
National Recordal System (NRS) for documenting traditional knowledge and
practices and

o the IndianFoundation for the Revitalization of Local Health Traditions (FRiztidn
developed community based and centralised databases for the documentation of
traditional medicinal knowledge

o the Ivorian Ministry of Health which developeddatabase of traditiondtealers and
their particular mediciness part of a nationaprogramme forthe protection of
traditional medicinefunded by theWest African Health Organisatipa specialized
institution of ECOWAS.

705.12.16¢ Hidh-level Side Event: Contribution of the Nagoya Protocol on the Sustainable Develo@oast
(organized by UNDP in collaboration with the ABS Initiative, SCBD and further supporting partners
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1 Understanding and supporting utilisation and valorisation of GR and, adkaboration with
PhytoTrade Africa and UEBTetagage with tle private sector:

0 UEBT developed a training module on the practical implications and business
perspectives on ABS. The training is organised in four modules that could be used in
training government or other public sector representativés increase their
understanding of how biodiversity is used as a source of innovation and how to
approach ABS in a way that is more practical and effective. This training material is
available in English and French.

0 Based on an analysis wansactions costs in ABS corapli biotrade value chains in
South Africa PhytoTrade Africa developed elements for biotraddustry best
practices and compliance with the Nagoya Protgqm@posng a model to simplify
the benefit-sharingsystemas currently requiredoy the South AfricanABS system
Once successfully tested in South Afridee tmodel could be used tdor designing
ABS regulatory frameworks irother countries which would facilitate the
development of ABS compliant biotrade value chains

In addition two topicsemergedduring the last months requiring more support to ensure that the
Nagoya Protocol becomes fully operational by 2020:

1 The providetuser interfaceis building at national level on PIC, MAT and the ABS permit
Once uploaded at the ABEH the permiturns into thelnternationallyRecognisedCertificate
of Complianceserving atthe international level as basis for monitoring compliance of users
with user country regulations. This mechanigrfrom establishing PIC in a provider country
to monitoring compliance by #hcheckpoints in a user countgyis still poorly understood by
many stakeholders. In close collaboration with the SGB®ABS Initiative has engaged to
understand the problems stakeholders have and to raise awareness and provide trainings to
the relevarn government representatives.

1 ABS Focal Points haxepeatedlyrequested support from the legal team of the ABS Initiative
for negotiating ABS agreements with commercial users as well as applied and academic
research institutions. Legal advice in the fowh comments and explanations is being
provided upon email request. Establishing a legal helpdesk which can be accessed via the
website of the ABS Initiativeas alreadyenvisaged in thé. y' A (i Awlorld plafifSrQ@i16/17.
Liability matters of participatindegal advisers have beedarified; however, continued
funding constraints prevent to officially launch swchelpdesk.
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